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ABSTRACT 
 
Mechanical clamshell dredges are a versatile platform for performing dredging 
operations.  The relative mobility, suitability of use for a variety of sediment types, and 
deep dredging capability result in the use of mechanical clamshell dredges for a variety 
of dredging projects.  Accurate estimates of overall dredging project costs are important 
for both dredging contractors and entities soliciting dredging projects.  This thesis 
presents a method for determining the production rate and dredging project duration for 
a mechanical clamshell dredge.  The production rate is combined with cost inputs to 
determine an overall project cost. 
The methods and cost inputs are developed with a Microsoft Excel-based 
estimating program.  The program utilizes methodologies for estimating digging 
production rate and hauling production rate, and utilizes cost inputs from a variety of 
sources.  The program allows for reasonably accurate estimates when limited 
information about the project or dredge specifics is known.  At the same time, the 
program allows the user to incorporate project-specific knowledge in order to refine the 
project estimate. 
The results of the estimating program are compared with actual winning bids 
from eight recently completed dredging projects in the United States as well as 
independent government estimates performed by the United States Army Corps of 
Engineers.  The estimating program generated a mean absolute percentage difference of 
23.8% from the winning bids, compared to 33.5% for the government estimates.  When 
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compared with a previously developed clamshell dredge estimating program, the mean 
absolute percentage difference was 14.0%. 
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NOMENCLATURE 
 
%fill hopper utilization factor 
A area covered from one dredging position 
AE Adair (2004) estimate 
B sediment bulking factor 
C bucket capacity 
CDS Center for Dredging Studies 
CE Center for Dredging Studies (2016) estimate 
CEDEP Cost Engineering Dredge Estimating Program 
D distance to the placement site 
d  digging depth 
fa delay factor for advancing dredge 
FY Fiscal Year 
fh delay factor for changing hoppers  
fm-m,  bucket fill factor for mud 
fm-ls bucket fill factor for loose sand 
fm-cs bucket fill factor for compacted sand 
fm-sc bucket fill factor for sand and clay 
fm-s bucket fill factor for stone 
fm-br bucket fill factor for broken rock 
GE / IGE / IGCE Government Estimate / Independent Government Estimate / 
Independent Government Cost Estimate 
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H hopper capacity 
hb freeboard height of barge 
N  number of hoppers 
NDC Navigation Data Center 
Phaul hauling production rate per hopper 
Pmax maximum digging production rate 
Pnom nominal digging production rate 
Tcycle cycle time; period to complete a dredging cycle 
Tfill time required to fill hopper 
Thaul  time required for hopper to transit to and from placement site 
ta time required to advance the dredge 
tclose  time to close clamshell bucket 
th time required to change hoppers 
topen  time to open clamshell bucket 
tprep time required to prepare hopper for towing 
tremove time required to remove the tug 
USACE United States Army Corps of Engineers 
ufall  speed at which clamshell bucket is lowered 
uraise  speed at which clamshell bucket is raised 
vempty  speed of the hopper when empty 
vfull speed of the hopper when filled 
WB Winning Bid 
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z thickness of dredged layer 
θsw  Swing angle 
ωsw  angular velocity of crane 
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INTRODUCTION  
 
Dredging Overview and History 
 
According to Randall (2016), dredging is the removal of bottom sediments from 
streams, rivers, lakes, coastal waters, and oceans, and the resulting dredged material is 
then transported by ship, barge, or pipeline to a designated placement site on land or in 
the water where it is placed. Dredges can be either mechanical or hydraulic.  A hydraulic 
dredge utilizes a mechanism (commonly a drag head or cutter-head) to loosen sediment 
particles.  These loosened particles then mix with the nearby water to form slurry.  The 
slurry is captured by a pump.  Using water, the slurry is transported into a hopper, a 
barge (also referred to as a scow) or transported via pipeline to a placement area.  By 
contrast, a mechanical dredge mechanically excavates the dredged material by closing 
the clamshell on the bottom sediment, raises the clamshell out of the water and then 
places the dredged material and some water in a barge (also referred to as a scow or 
hopper). 
Mechanical dredges are classified as dipper, bucket (clamshell), or bucket ladder 
dredges, depending on the means of excavation, with bucket dredges further classified as 
either clamshell, dragline, or backhoe, depending on the equipment used. The clamshell 
dredge is the most common mechanical dredging equipment used in the United States 
(Randall, 2016).  Figure 1 depicts a mechanical clamshell dredge in action.  
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Figure 1: Depiction of a Clamshell Mechanical Dredge (Reprinted from US Army 
Corps of Engineers (2015)) 
 
 
 
The mechanical dredge consists of a barge with a crane mounted on it.  Most 
clamshell dredges are not self-propelled, and rely on tugboats for movement.  However, 
in order to minimize the frequency of tugboat usage, most non-propelled dredges will 
utilize spuds.  A spud is a cylindrical or square pile that passes through the top of the 
dredge, and can be lowered into the channel bottom.  The spud allows the dredge to 
rotate about the point where the spud is lowered.  A typical dredge will have three spuds, 
with one spud located towards the bow, and two towards the stern.  The stern spuds are 
configured so they are symmetric about the centerline.  Use of the spuds in conjunction 
with the ship’s anchors allows the dredge to “walk” itself forward without the use of a 
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tugboat (Randall, 2016).  Figure 2 is a profile view of a typical clamshell dredge.  It 
depicts the dredge with the crane towards the stern, the deckhouse towards the bow, and 
spuds located fore and aft. 
 
 
 
Figure 2: Profile View of a Typical Clamshell Dredge. 
 
 
 
The primary purpose of dredging is to maintain navigation channels at proper 
depths in order to allow the safe passage of vessel traffic through the navigation 
waterways.  According to the United States Army Corps of Engineers (USACE), 89.07% 
of the volume dredged in the United States in fiscal year 2015 was maintenance 
dredging (NDC, 2016).  Another common objective of dredging projects is to deepen 
existing navigable waterways.  For example, several ports on the East Coast and Gulf 
Coast of the US have ongoing or planned dredging projects to deepen the existing ports 
 4 
 
in order to accommodate larger vessel traffic in response to the Panama Canal 
expansion, and the trend in the shipping industry toward larger cargo vessels (Bhadury, 
2016).  Dredging projects can also have the objective of land reclamation, such as the 
Chinese government’s recent efforts in the South China Sea (Johnson, 2016), or removal 
of contaminated sediments. 
The history of mechanical dredging traces back thousands of years.  The earliest 
dredging projects relied on manual labor, buckets, and shovels, and was shore-based 
(Huston, 1970).  Later, the buckets and shovels were deployed from vessels, with the 
removed sediment being loaded onto the vessel, usually a barge, and then placed on 
shore.  Around 1400 AD, vessels were outfitted with scrapers.  These scrapers were 
dragged along the waterway bottom, thus disturbing the sediment.  This disturbed 
sediment was then carried away by natural currents.  This method of dredging is known 
as agitation dredging, and is rarely used today, due to the unpredictability of the 
dredging sediment’s final location, and the adverse environmental impacts.  Further 
improvements in dredging technology led to the bucket ladder.  The bucket ladder 
consisted of a series of buckets attached to a conveyor.  This conveyor assembly was 
lowered into the water, allowing the buckets to scoop sediment from the bottom.  The 
buckets were then emptied into an attached barge or scow.  Initially human-powered, the 
bucket ladder was later modified to utilize horsepower (Huston, 1970). 
During the 19th century, mechanical excavation experienced major developments 
(Bray et al, 1997), leading to the modern derrick barge, which is the typical platform for 
the modern mechanical dredge.  More recent technological developments related to 
5 
mechanical dredging include the use of the Differential Global Position System (DGPS) 
to track the bucket position.  This allows dredge operators to track the position of the 
clamshell to accuracies on the order of centimeters, with accuracies of 15 cm in the 
vertical direction and 10 cm in the horizontal direction attainable (Palermo et al, 2004). 
An important term, when discussing dredging projects is production.  Production, 
also known as output, in the context of dredging, is the rate at which in-situ sediment is 
removed from the bottom, expressed in terms of unit volume per unit time.  This 
definition of production is used throughout the thesis. 
Dredging Projects and Estimates 
In the United States, most dredging projects are performed by dredging 
contractors, under the oversight of the US Army Corps of Engineers (USACE). The 
USACE is also responsible for issuing permits for dredging projects.  The Corps of 
Engineers generally utilizes a competitive bidding process, whereby the government 
solicits interested contractors to submit a proposal for a particular contract.  The Corps 
of Engineers then evaluates the proposals, and generally selects the lowest reasonable 
price.  Since cost becomes the factor by which the government differentiates between the 
various offers it receives, a proper understanding of a dredging project’s scope of work 
is crucial.  This understanding informs both the contractor’s proposal, as well as the 
independent government cost estimate (IGCE).  The IGCE provides the basis for the 
government to obtain funding for a dredging project prior to awarding a contract, and 
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also is the basis the government uses to determine the reasonableness of a contractor’s 
proposal. 
In general, dredging contracts written by the Corps of Engineers consist of two 
contract line items or work items.  The first is a mobilization/demobilization item, and 
the second is a line item to dredge and dispose a certain in-situ volume of bottom 
sediment. Contracts will also usually contain one or more option items, which allow for 
dredging additional volumes of material, environmental monitoring and deployment of 
environmental controls.  The mobilization/demobilization is priced as a single job, while 
the dredge work item is priced on a per cubic-yard basis.  Dredging contracts generally 
require that the contractor remove 100% of the dredged material identified in the 
contract specifications, however the contract allows for an over-dredging allowance.  
The contractor is allowed a certain depth of removal beyond the target dredging depth, 
whereby the contractor will get paid on a per cubic-yard basis.  Figure 3 illustrates this 
concept, known as a dredging prism.  Since the purpose of dredging is primarily the 
maintenance or deepening of navigation channels, the dredging prism ensures that the 
desired channel depth is achieved without requiring a level of precision that is not 
feasible for a dredge to achieve. 
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Figure 3: Dredge Prism Illustration (Reprinted from US Army Corps of Engineers 
(2008)) 
 
 
 
The US Army Corps of Engineers has its own proprietary program for 
developing cost estimates for dredging projects, known as the Cost Engineering Dredge 
Estimating Program (CEDEP) (USACE, 2008).  Similarly, contractors have their own 
proprietary methods for developing cost estimates. Both parties seek to keep their 
estimating procedures proprietary for differing purposes.  In the contractor’s case, being 
able to provide the lowest reasonable price on a proposal allows the contractor to 
maintain a competitive advantage.  The contractor has the best knowledge of its 
equipment, its production capacities and its costs.  Public knowledge of its estimating 
methods and information would allow potential competitors to undercut that advantage. 
Similarly, the Corps of Engineers also has an interest in limiting distribution of 
CEDEP.  The government has limited knowledge regarding the contractor’s equipment, 
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production capacities, and costs, and thus must make assumptions when developing its 
IGCE.  If the methodology behind CEDEP was understood by contractors, they could 
exploit that knowledge to increase their bid costs in areas where their estimate was lower 
than the government’s. 
Although the Corps of Engineers usually oversees dredging projects, the project 
costs are usually shared amongst other entities, or sponsors, typically a state or local 
government.  These sponsors have an interest in estimating a dredging project’s cost 
early on in the planning process, even before the Corps of Engineers conducts their 
estimate to determine the feasibility of the project and to allocate funding accordingly.  
The dredging cost and production estimates developed by Texas A&M’s Center for 
Dredging Studies (CDS, 2016) provide a valuable tool for sponsors, serving as a useful 
estimating tool for predicting production timelines and project costs. 
 
The Mechanical Clamshell Dredge 
 
The clamshell dredge has several advantages over its hydraulic counterparts.  A 
mechanical dredge is well-suited for dredging in areas where maneuverability is 
restricted.  Unlike a hopper dredge, which is self-propelled, a typical clamshell dredge 
consists of a crane mounted on a barge.  The barge can be maneuvered where needed by 
a tugboat.  A barge generally has a shallower draft than a hopper dredge, further 
improving the clamshell barge’s feasibility to work in shallow areas or areas where 
maneuverability there is limited maneuverability.  Mechanical dredges are also useful 
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for projects with deep digging depths.  Unlike a hydraulic dredge, whose digging depth 
is limited by the number of pumps and the length of the discharge piping, a mechanical 
clamshell dredge is limited by the length of the cable for raising and lowering the 
clamshell, also known as a grab.  Thus, for dredges of comparable size, a mechanical 
clamshell dredge has superior deep dredging capability (Bray et al, 1997).  Another 
advantage of the clamshell dredge is its potential to limit sediment resuspension with the 
use of an environmental clamshell bucket, compared to hopper dredging.  This is very 
important when dredging in areas in close proximity to sensitive environmental habitats; 
areas where strict water quality limits, especially turbidity limits, must be maintained; 
and when performing environmental dredging. 
Environmental dredging is the removal of contaminated sediment.  The 
contamination can result from various industrial, agricultural, and municipal processes, 
and includes substances such as heavy metals, polychlorinated biphenyls (PCBs), and 
polyaromatic hydrocarbons (PAH) (Randall, 2016).  While the contaminated sediment 
removal only accounts for about one percent to four percent of the annual volume of 
sediments annually dredged from port and ship channels in the United States, these 
contaminated sediments require specialized handling and disposal (Randall, 2016).  As a 
result, dredging contaminated sediment is significantly more expensive compared to 
dredging uncontaminated sediment.  According to Cushing (1999), environmental 
dredging costs in the United States range from $58 to $2,409 per cubic meter ($44 to 
$1842 per cubic yard).  By contrast, uncontaminated sediment removal ranges from $3 
to $21 per cubic meter ($2.29 to $16.06 per cubic yard) (Blazquez et al, 2001). 
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Mechanical dredging is a preferred method for accomplishing environmental 
dredging as it extracts less water for a given in-situ sediment volume compared with 
hydraulic dredging methods.  Oftentimes, an environmental dredging project will 
utilized a specialized bucket that limits sediment resuspension during the dredging 
process.  Some of the features that the environmental bucket includes are overlapping 
sideplates, rubber seals and an enclosed bucket, all of which minimize sediment 
resuspension.  The environmental bucket also includes a venting system to minimize the 
amount of water removed during the dredging process, which decreases the amount of 
contaminated water requiring treatment.  Some environmental buckets also utilizes a 
“level-cut” system that allows for a uniform cut depth, whereas a traditional bucket will 
remove more material near the center of the cut and leave material at the sides of the cut.  
This leads to a “pothole” effect, which can result in significant contaminated material 
being left behind and/or failure to meet cleanup requirements (Bergeron et al, 2000). 
The main drawback of a mechanical dredge is its limited production rates.  A 
hydraulic dredge generally can achieve sediment removal at a greater rate than a 
mechanical dredge.  A mechanical dredge is also less conducive for upland disposal, as 
the dredged material requires re-handling prior to disposal.  The re-handling increases 
the complexity and cost of the dredging process, as more equipment is required, and can 
also reduce the production rate, thereby further increasing costs. 
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REVIEW OF LITERATURE 
 
Production and cost estimating methods for dredging projects traditionally have 
not been readily available to the general public, for reasons explained previously.  The 
Army Corps of Engineers (USACE, 2008) has published guidance for estimating 
dredging projects as part of overall guidance for civil works estimating.  This guidance 
provides useful information such as factors to consider when developing a cost estimate, 
a brief general explanation for calculating production rates for mechanical and hydraulic 
dredges, and also lists some of the costs to consider when developing cost estimates.  
However, the guidance encourages the reader to consult resources that are not readily 
available, such as historical dredge project information, including the daily dredge 
reports, and CEDEP, which is the Corps of Engineers dredge estimating program. 
 Bray et al (1997) first introduces production and cost estimating techniques that 
are available to the public, and is useful in quantifying project costs that are not readily 
available.  The authors approach dredge production estimating by identifying the dredge 
productive unit, dividing it by the appropriate cycle time, and applying applicable 
modification factors.  The authors also provide techniques for calculating production 
rates for various dredge types, including the mechanical clamshell dredge.  The 
production rate estimate methodology that this thesis uses relies on these techniques. 
Additionally, Bray et al (1997) explore the variety of costs one must consider 
when estimating a dredging project, and provide techniques for calculating these costs, 
such as mobilization and demobilization, plant capital costs, and plant running costs.  Of 
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particular usefulness in developing the cost estimating program were the techniques for 
estimating fuel and lubricant costs, maintenance and repairs, capital costs of dredges, 
insurance, overhead, and financial charges (depreciation, amortization, and interest on 
capital). 
The Center for Dredging Studies (CDS) developed the first publicly available 
general cost estimation program for dredges (Miertschin and Randall, 1998).  This 
estimating program was developed for cutter suction dredges, and later expanded to 
include hopper dredges, (Belesimo, 2000) and clamshell dredges (Adair and Randall, 
2006).  Over the past twenty years, the CDS has built upon these estimating programs, 
with the most recently completed program published by Wowtschuk (2016).  The 
methodology and program functionality first developed by Miertschin and Randall 
(1998) have influenced the follow-on CDS dredge estimating programs, and this thesis is 
no exception. 
Adair (2004) was the first CDS dredge estimating program developed for 
clamshell dredges, and uses the techniques from Bray et al (1997) in developing the 
estimating program.  It improves upon the concept of bucket fill factor by applying the 
work of Bray et al (1997) as well as Emmons (2001) in this area over a wide range of 
clamshell bucket sizes and sediment types.  It also develops regional cost factors based 
on historical dredging projects and applies inflation-adjustment factors.  Follow-on CDS 
dredging cost estimating programs, have built upon these concepts, including this thesis. 
Jones (2013) provides a concise overview on estimating mechanical dredging 
projects. The author discusses dredging quantity measurements, the various factors to 
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consider when pricing a mechanical dredging job, the different types of costs an 
estimator must account for, and production rate estimation techniques.  The author 
provides an example scenario that calculates quantity takeoff, equipment costs, labor 
costs, and production rate.  Jones (2013) expands on the concept of a hauling production 
rate, outlined previously by the Army Corps of Engineers (USACE, 2008), which was 
particularly useful for incorporating into the production estimating methodology. 
Wowtschuk (2016) is the most recent cost estimating program for dredge projects 
from the CDS, and focuses on trailing suction hopper dredges.  Although the 
methodologies for calculating production rates are different for mechanical and hopper 
dredges, there are many similarities in cost estimation for both types of dredging 
projects.  Some of the elements from the hopper dredge estimating program that are 
directly applicable to clamshell dredging include the fuel price estimation method, and 
improvements to the regional and inflation cost factors.  This thesis incorporates the fuel 
price estimation method, and builds upon the dredging  
14 
DEVELOPING A DREDGING COST ESTIMATE 
Overview 
Developing a cost estimate for a dredging project consists of two parts.  The first 
part is to develop a production estimate.  The production estimate determines how long it 
will take to complete a dredging project, given the equipment being used for the project, 
the conditions of the sediment being dredged, and the requirements for dredged material 
placement.  Once the production rate is determined, the estimator can then determine the 
costs associated with the project (Bray et al, 1997). 
The first task is to determine the amount of dredged material to remove, also 
known as takeoff (Jones, 2013).  For example, if the scope of work calls for deepening a 
navigational channel, the estimator calculates the length, width, and depth of the channel 
deepening to arrive at the total volume of dredged material to remove.  After takeoff, the 
next step is to estimate production rate.  For bucket dredging, the production rate will be 
a function of the bucket size, sediment type, and the cycle time.  Cycle time is the time it 
takes to maneuver the clamshell into position, lower the clamshell, close the clamshell, 
raise the clamshell, maneuver the clamshell to the scow, and place the material into the 
scow.  Figure 4 provides a flowchart of the dredge cycle for a clamshell dredge.  
Mechanical dredge production also depends on the number of barges/scows available, 
the speed at which they are transported from the dredging site to the placement site and 
back again, as well as the time to prepare the scow for towing, and removing the tow.  
15 
These factors collectively comprise the hauling production rate (Jones, 2013).  Without 
an available scow, the dredge is sitting idle.  Similarly, the time it takes to prepare a 
scow for towing, position the new scow for dredging operations, etc., all reduce the 
productivity of the dredge. 
Lower Clamshell at 
Digging Point
Close Clamshell, 
Capture Sediment
Raise Clamshell
Position Clamshell 
Above Nearby 
Barge
Open Clamshell, 
Place Sediment in 
Barge
Position Clamshell 
Above Digging 
Point
Does Dredge Need 
To Be Advanced?
Is Barge Full?
Reposition Dredge
Haul Away Barge, 
Maneuver New 
Barge in Place
Yes
No
Yes
No
Figure 4: Dredging Cycle Flowchart for Clamshell Dredge 
Once the production rate is determined, the project duration can then be 
calculated by dividing the volume of sediment to be removed by the production.  The 
project duration is then used to determine equipment costs, labor costs, and any material 
costs.  These collectively comprise the direct costs.  Some important direct costs that 
must be accounted for beyond the more apparent production and labor costs include 
mobilization and demobilization costs, hydrographic surveying, and environmental 
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monitoring.  Indirect costs are then estimated as a percentage of the direct costs, and 
added to the direct costs to determine the total price estimate.  Examples of indirect costs 
include overhead/general and administrative (G&A), profit, and bonding (Jones, 2013). 
Production Rate Estimate Methodology 
According to Bray et al (1997), the production rate is developed by identifying 
the basic unit of production, and modifying it for the soil and excavation conditions. 
Once this is done, the pertinent dredging cycle is identified, and applied to the modified 
production unit.  Finally, reduction factors are applied as needed. 
Bucket Capacity 
For a mechanical clamshell dredge, the production rate depends primarily on the 
size of the clamshell bucket being used.  Once the clamshell size is known, a bucket fill 
factor is applied to the volume.  With a clamshell dredge, there are actually two 
modification factors applied.  The first factor is a bucket capacity modifier, and is a 
function of the sediment type being dredged.  This factor accounts for the fact that 
nominal bucket sizes are usually quoted for mud (Bray et al, 1997).  Imagine taking a 
bucket, and filling it with mud, there will be little or no empty space in that bucket.  Now 
take the same bucket, and fill it with large rocks.  Even if the bucket were filled by 
placing the rocks to fit as many as possible, there would still be empty space between the 
rocks.  So although the bucket size is unchanged, the bucket can hold more mud than 
rock in a single filling, which this factor accounts for. 
17 
The second factor is a bucket fill factor, and is a function of the soil type and the 
bucket capacity.  Unlike most other dredges, the digging action depends on the weight of 
the bucket, and is not powered by the dredge.  Both Bray et al (1997) and Emmons 
(2001) developed bucket fill factors for various bucket sizes and sediment types.  
However these factors were developed for what are now relatively small bucket sizes.  
For example, the largest bucket size Bray et al (1997) developed fill factors for was 4 m3 
(5.2 yd3).  In the 15 or 20 years since these factors were developed, the use of larger 
buckets has become standard practice in the dredging industry, and bucket capacities of 
10 to 15 m3 (13.1 to 19.6 yd3) are now common, and the use of even larger buckets is not 
unusual. 
To account for the increase in bucket sizes, Adair (2004) developed a method to 
take the data from Emmons (2001) and Bray et al (1997), and fit it into an exponential 
curve.  Adair’s method thus accounted for the fact that bucket fills become more 
efficient at larger capacities due to the additional bucket weight, but still maintained the 
accuracy of the factors for smaller bucket sizes. 
Adair (2004) presents bucket fill factors for six different sediment classifications: 
mud, loose sand, compact sand, sand and clay, stones, and broken rocks.  Mud refers to 
fine sediments such as silts and clays, with a particle size of less than 0.075 mm (0.003 
in), sands refer to particle sizes of 0.075 mm to 4.75 mm (0.003 in to 0.187 in), stones 
and broken rocks are particles larger than 4.75 mm (0.187 in) (Briaud, 2013).  Stones 
refer to gravel-sized particles up to cobble-sized particles, and broken rocks refer to 
cobble-sized particles.  According to the Uniform Soil Classification System (USACE, 
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1960), gravels are defined as particle sizes of 4.76 mm to 76.2 mm (0.187 in to 3 in), and 
cobbles are defined as particles larger than 76.2 mm (3 in).  The distinction between 
loose and compacted sands is indicative of whether the sediment has been previously 
loaded, with the compacted sand indicating loading (Adair, 2005).  This thesis uses the 
work of Adair (2004) for determining bucket fill factors. 
Adair (2004) provides the following curves for estimating the bucket fill factor 
for each of the six sediment types.  The curves are shown as equations (1) through (6) 
below, 
𝑓𝑚− 𝑚 =  0.0474 ∗ 𝑙𝑛(𝐶) + 0.7255       (1) 
𝑓𝑚−𝑙𝑠 = 0.0614 ∗ 𝑙𝑛(𝐶) + 0.6607        (2) 
f𝑚−𝑙𝑠 = 0.0933 ∗ 𝑙𝑛(C) + 0.5517     (3) 
𝑓𝑚−𝑠𝑐  =  0.1228 ∗ 𝑙𝑛(𝐶) + 0.4214       (4) 
𝑓𝑚−𝑠 = 0.1443 ∗ 𝑙𝑛(𝐶) + 0.25       (5) 
𝑓𝑚−𝑏𝑟 = 0.1443 ∗ 𝑙𝑛(𝐶) + 0.1       (6) 
where C is the bucket capacity in cubic meters, and fm-m, fm-ls, fm-cs, fm-sc, fm-s, and fm-br 
are the bucket fill factors for mud, loose sand, compacted sand, sand and clay, stone, and 
broken rock, respectively. 
Cycle Time 
Once the modified bucket capacity is obtained, the capacity is divided by the 
dredging cycle time.  For a mechanical clamshell dredge, the dredging cycle consists of 
six steps (Bray et al, 1997): swinging the clamshell to the mark (the point above where 
digging will occur), lowering the clamshell, closing the clamshell, raising the clamshell, 
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swinging to discharge point (usually a hopper barge), and discharging the dredged 
material into the hopper.  The swing (both to mark and to discharge) is a function of the 
swing speed and swing angle, the raising and lowering of the clamshell is a function of 
the crane winch’s speed and the digging depth, and closing and opening of the clamshell 
is a function of the sediment type being dredged.  The cycle time is expressed in the 
form of an equation: 
Tcycle =  2 (θ sw ωsw⁄ ) +  tclose + topen + ufall (d +  hb) + uraise (d +  hb)       (7) 
where Tcycle is the cycle time, θsw is the swing angle or angle the crane has to swing 
between the mark and the discharge, ωsw is the angular velocity of the crane as it rotates 
between the mark and the barge, tclose is the time to close the bucket, topen is the time to 
open the bucket, ufall is the speed at which the bucket is lowered, uraise is the speed at 
which the bucket is raised, d is the digging depth, and hb is the freeboard height of the 
barge. 
For the purposes of constructing the production estimate, constant default values 
are used.  However, the user can modify the values if needed.  For example, the speed 
for raising and lowering the bucket is assumed to be 1 m/s (3.3 ft/s).  However, for an 
environmental dredging project, the speed at which the bucket is raised and lowered may 
be reduced to 0.3 m/s (1 ft/s) in order to minimize sediment resuspension.  Similarly, the 
bucket opening or closing time can be adjusted based on the bucket size. 
Digging Production Rate 
Once the modified bucket capacity and cycle time are calculated, the bucket 
capacity is divided by the cycle time to obtain a nominal digging production rate.  The 
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nominal digging production rate represents the output the uninterrupted clamshell dredge 
would achieve.  However, a dredge does not operate uninterrupted.  The dredge can only 
dig a certain area before it must advance to dig the adjacent area.  Additionally, once the 
dredge material fills up the hopper, the filled hopper must be transported to the disposal 
site, and a new hopper must be put in place for the dredging operation to continue. 
To account for the delays in advancing the dredge Bray et al (1997) defines the 
following delay factor: 
𝑓𝑎 =
1
1 +
𝑡𝑎𝑃𝑛𝑜𝑚
𝐴𝑧
      (8) 
where fa is the delay factor for advancing, ta is the time to advance the dredge, Pnom is the 
nominal digging production rate, A is the area covered from one dredging position, and z 
is the thickness of the dredged layer. 
Similarly, the delay factor for changing hoppers is: 
𝑓ℎ =
1
1 +
𝑡ℎ𝑓𝑎𝑃𝑛𝑜𝑚𝐵
𝐻
      (9) 
where fh is the delay factor for changing hoppers, th is the time required to change 
hoppers, B is the sediment bulking factor, and H is the hopper capacity.  The remaining 
variables are the same as in equation (8).  Once the delay factors are calculated, they are 
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multiplied by the nominal digging production rate and the result is the maximum digging 
production rate (Pmax). 
     𝑃𝑚𝑎𝑥 = 𝑓𝑎𝑓ℎ𝑃𝑛𝑜𝑚         (10) 
The maximum digging production rate represents the average hourly output in 
ideal circumstances, i.e. 100% efficient crew and machinery.  Since this is not realistic, a 
further reduction must be applied to develop an average digging production rate that can 
be used for the estimate.  Bray et al (1997) define further delay factors that account for 
bad weather, passing vessel traffic, crew and management efficiency, and mechanical 
breakdowns.  Since these factors can vary widely from project to project, an overall 
delay factor of 85% is used for this thesis.  That is, the actual digging production rate 
used for developing the cost estimate is 85% of the maximum digging production rate. 
Hauling Production Rate 
It is important to note that usually the production rate is limited by the bucket 
capacity and the cycle time.  However, if the disposal site is a very long distance from 
the dredging site, the barge availability can become the limiting factor for production 
rate.  This situation is undesirable as the dredge, an expensive piece of equipment to 
acquire and operate, is sitting idle, while waiting for an available barge.  To avoid this 
situation, it is important to ensure that a sufficient number of barges are available for the 
project.  The software includes a check to ensure that the production rate is limited by 
the digging rate, and adjusts the number of barges to ensure the number of barges is 
sufficient for the dredge’s production rate, or notifies the user to manually increase the 
number of barges required. 
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The time required to fill the hopper can be calculated using the following 
equation: 
𝑇𝑓𝑖𝑙𝑙 =
𝐻 ∗ %𝑓𝑖𝑙𝑙
𝐵 ∗ 𝑃𝑛𝑜𝑚
 
(11) 
Where Tfill is the time required to fill the hopper, H is the hopper capacity, %fill is a 
hopper utilization factor, B is the bulking factor, and Pnom is the nominal digging 
production rate.  Once the hopper is filled, it must be transported to the placement site.  
Equation (12) allows for the calculation of the time required to transport the hopper to 
the placement site: 
  𝑇ℎ𝑎𝑢𝑙 = 𝑡𝑝𝑟𝑒𝑝 + 𝐷 𝑣𝑓𝑢𝑙𝑙⁄ + 𝑡𝑒𝑚𝑝𝑡𝑦 + 𝐷 𝑣𝑒𝑚𝑝𝑡𝑦⁄ + 𝑡𝑟𝑒𝑚𝑜𝑣𝑒      (12) 
Where Thaul is the time required for the hopper to transit to and from the placement site, 
tprep is the time required to prepare the hopper for tow, D is the distance to the placement 
site, vfull is the speed of the hopper when filled, vempty is the speed of the hopper when 
empty, and tremove is the time required to remove the tug. 
 The hauling production rate is the hopper capacity divided by the sum of the time 
required to fill the hopper and the time required for the hopper to transit to and from the 
placement site, or: 
𝑃ℎ𝑎𝑢𝑙 =
𝐻
𝑇𝑓𝑖𝑙𝑙 + 𝑇ℎ𝑎𝑢𝑙
 
(13) 
where Phaul is the hauling production rate per hopper, and the remaining variables are the 
same as in previous equations (11) and (12). 
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 To ensure that the dredge is not idle, the digging production rate should be less 
than the total hopper production rate, or: 
     𝑃𝑚𝑎𝑥 < 𝑁 ∗ 𝑃ℎ𝑎𝑢𝑙        (14) 
where Pmax is the maximum digging production rate and N is the number of hoppers. 
To fully utilize the dredge, at least two hoppers will be needed.  If the time required to 
fill the hopper is less than the hauling time, then N should be increased by one. 
 
Cost Estimate Methodology 
 
Overview 
 Once the production rate is known, the project length can be determined.  The 
project length is a necessary component for determining how much a project will cost.  
Many of the costs associated with a dredging project can be estimated as a cost per day.  
Multiply these costs by the project length to obtain the total “recurring” costs.  Then add 
any non-recurring costs, such as mobilization and demobilization, apply the appropriate 
inflation and location factors, and the result is a total dredging project cost estimate. 
 The costs considered when developing the cost estimate program for this thesis 
were mobilization and demobilization costs; the capital cost of the dredge; the cost of 
renting and operating workboats, tugs, and barges; fuel and lubricant costs; labor costs; 
maintenance and repair costs; depreciation, overhead, insurance and bonding costs.  
Once all of these costs were developed, a reasonable profit is applied.  For the purposes 
of the estimating program, a default profit of 10% is assumed. 
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 After the total cost is developed, a yearly index is applied to the total, to account 
for inflation.  A location factor is also developed to account for the variations in costs 
from location to location, such as wage rates, equipment rental costs, and fuel costs. 
Mobilization and Demobilization Costs 
 Mobilization costs are very difficult to predict.  There are many factors that vary 
based on the contractor, the job location, and the specifics of the dredging project.  Since 
most clamshell dredges are not self-propelled, they need to be transported to and from 
the job site, and may require set-up and tear down.  There is also the cost of transporting 
personnel to and from the job site, as well as lost revenue during this time when the 
dredge could otherwise be employed.  Due to the variability of mobilization costs, this 
program developed a default value for dredging mobilization and demobilization, based 
on a review of eight recent clamshell dredging projects.  The default value is a 
percentage of the winning bid value that was for non-mobilization/demobilization costs.  
It was determined by taking the value of the mobilization/demobilization contract line 
item and dividing it by the total remaining contract value (i.e. total contract value minus 
the mobilization and demobilization costs).  This process was applied for each of the 
eight contracts, and the median value of the results, 10.2%, was used.  As a comparison, 
a similar process was conducted for government estimates.  The government estimates 
had a median value of 12.2% of the remaining contract value. 
Overall, of the eight projects compared, the mobilization/demobilization cost 
percentage yielded mostly consistent results.  Four of the projects had government 
estimates and winning bids for mobilization/demobilization percentages within 2% (e.g. 
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winning bid had mobilization/demobilization costs as 10.2% of remaining project cost, 
government estimate had mobilization/demobilization costs as 8.4% of remaining 
project costs), three ranging from 2-10%, two ranging from 10-15%, and one instance 
where the difference was greater than 15%. 
 This process revealed that significant variances can occur between government 
estimates for mobilization and demobilization costs, and the contractor’s winning bids.  
For example, on the one project discussed above that had the greatest variation in 
mobilization and demobilization costs, the winning contractor’s bid breakdown had 
mobilization/demobilization costs as 60% of the winning bid, or one and a half times the 
cost for the dredging work.  This is contrasted with a government estimate of 
mobilization/demobilization costs of approximately 33% of the total government 
estimate, or 50% of the dredging work estimate. 
Dredge Capital Costs 
 One of the most important costs to determine is the capital cost of dredges.  The 
capital cost is the basis for developing maintenance costs, insurance costs, and 
depreciation costs associated with dredging equipment.  Unfortunately, there is very 
little publicly available data on the capital costs of dredges in general, and clamshell 
dredges are no exception.  As with the cost estimating techniques, the dredging industry 
considers capital costs proprietary information.  However, Bray et al (1997) provide 
some insight into the capital costs of clamshell dredges, and presents capital costs for 
different sizes and varieties of dredging plants, in order to provide an indication of the 
average relative costs. 
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 The data that Bray et al (1997) present thus becomes the starting point for 
developing the capital cost estimate for a clamshell dredge.  Bray et al (1997) provide 
cost data for clamshell dredges based on bucket capacity, with the largest bucket size 
being 1000 L, or 1 m3 (1.3 yd3).  The information is presented in 1996 Dutch guilders.  It 
was necessary to convert the price from Dutch guilders to US dollars (USD), and then 
convert the price to current values.  To convert from guilders to dollars, all of the daily 
exchange rates for 1996 were obtained from historical exchange rates (Federal Reserve 
Statistical Release, 1999), and an average exchange rate for 1996 of 1.69 guilders per 
dollar was developed. 
 The conversion process required selecting an appropriate cost index, since there 
are many different indices that could be used.  For example, Adair (2004) and 
Wowtschuk (2016) use cost indices from RS Means to adjust costs for each year.  After 
considering RS Means, cost index data from the Army Corps of Engineers (2016), the 
consumer price index (CPI) and the producer price index (PPI), the PPI was selected as 
the best for calculating the capital cost of dredges for the current year, specifically the 
index for shipbuilding and repair (BLS, 2016).  This index was selected over the other 
indices for several reasons.  The PPI was selected because it tracks the output of US 
producers.  Furthermore, it includes an index specifically for shipbuilding and 
construction, which is the type of cost being considered. 
 The CPI was not selected because its primary purpose is to track household 
consumption (BLS, 2017), rather than production output.  Similarly, RS Means and 
USACE cost indices were decided against because they primarily track civil works 
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projects (USACE, 2016) and heavy construction projects (RS Means, 2015).  In this case 
the intent is to measure price changes as they relate to shipbuilding costs in particular, 
not construction projects in general. 
The Producer Price Index (PPI), published and maintained by the Bureau of 
Labor Statistics, provides a listing of the various sub-indices that comprise the overall 
PPI.  This listing was used to locate the data for the shipbuilding and repair sub-index.  
The sub-index selected was “Non-propelled ships, new construction,” with a series ID of 
PCU3366113366111 (BLS, 2016).  To convert the index values to an inflation rate (E), 
the following formula was used: 
𝐸 =
𝐼𝑛𝑒𝑤 − 𝐼𝑜𝑙𝑑
𝐼𝑜𝑙𝑑
∗ 100% 
(15) 
where E is the inflation rate, Inew is the current index value, and Iold is the index value for 
1996.  For current and old index values, the average index values for the years 1996 and 
2015 were used.  For 1996, BLS (2016) only reported the sub-index from July through 
December. 
After developing the exchange and inflation rates, they were applied to the 
capital cost data from Bray et al (1997) as follows: 
𝐶𝐶$ = 𝐶𝐶𝑓 ∗
1 + 𝐸
𝑋
(16) 
where CC$ is the current capital cost in dollars, Cf is the capital cost value from Bray et 
al (1997) in 1996 Dutch guilders, X is the exchange rate in terms of guilders per dollar, 
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and E is the inflation rate.  Based on this formula, a capital cost of approximately $14.5 
million was obtained for a clamshell dredge. 
 Since the capital cost data based on bucket size had an upper limit of 1 m3 (1.3 
yd3), extrapolating the capital cost based on the bucket size was considered.  However, 
the data that Bray et al (1997) present indicates a linear cost trend, so that extrapolating 
the bucket size to 7.65 m3 (10 yd3) to account for the increase in bucket sizes led to a 
capital cost increase by a factor of 7.65.  This resulted in the associated costs also 
increasing by a factor of 7.65, and led to cost estimates that were too high, so 
extrapolation was not used to determine the capital cost. 
Fuel and Lubricants 
 The cost of fuel and lubricants is a very large portion of the operating costs for a 
dredging project.  The process for determining the fuel and lubricant costs of a dredging 
project is based on the installed horsepower of the dredge, a time-weighted average of 
horsepower usage, the operating hours per day, a conversion factor that equates 
horsepower usage to fuel consumption, and the price of diesel fuel (Bray et al, 1997).  A 
default installed horsepower value was established by using an average value of installed 
horsepower as reported in a recent directory of dredges (Richardson, 2016), and a fuel 
consumption rate of 0.182 L/hr (0.0481 gal/hr) per installed horsepower was adopted 
from Bray et al (1997).  The diesel prices used were an 18-month average of diesel fuel 
prices from the United States Department of Energy’s Energy Information 
Administration (EIA).  Lubricant costs were assumed to be ten percent of fuel costs 
(Bray et al, 1997).  The result is the daily fuel and lubricant costs. 
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The method for determining an average installed horsepower relied on listings of 
bucket clamshell dredges in the United States as published in World Dredging, Mining 
& Construction (Richardson, 2016).  The publication listed 141 bucket clamshell and 
grab dredges in the United States, but only 58 of the dredges had the dredge’s power 
listed.  A distribution plot of the 58 dredges, sorted by bucket size, is contained in Figure 
5. Based on Figure 5, dredge horsepower is only moderately correlated to bucket size.
Also, for two dredges with the same bucket size, their installed horsepower can vary 
greatly.  For example, there are three dredges listed with bucket sizes of 10.7 m3 (14 yd3) 
yet each dredge has an installed horsepower of 500, 1000, and 1500 HP, respectively.  
This data shows that developing fuel consumption estimates based on bucket size can be 
misleading. 
Taking the mean or median installed horsepower value of the listed dredges from 
Richardson (2016) is another alternative, but would also under-represent larger dredges, 
which would tend to be the dredges completing the types of projects the program is 
attempting to estimate.  Figure 5 shows that a majority of the dredges represented are 
small, both on the basis of bucket size and installed power.  Furthermore, a significant 
number of the smallest dredges listed are owned by state agencies, such as the NY 
Department of Transportation and the Ohio Department of Natural Resources 
(Richardson, 2016).  Of the 16 dredges with bucket sizes of 1.1 m3 (1.5 yd3) or less, 13 
were owned by these two state agencies.  It is reasonable to conclude that based on the 
small size of these dredges and their ownership, the USACE would not utilize them for 
its dredging projects.  Additionally, a government agency will utilize an interagency 
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agreement, not a contract, to obtain services from another government agreement.  As a 
result, even if the USACE entered into an agreement for a state agency to perform 
dredging work, it would not appear in the NDC’s dredging dictionary, so comparing its 
costs to the contracted projects would be difficult to perform. 
 
 
 
Figure 5: Installed Horsepower vs Bucket Size 
 
 
 
 Since the correlation between bucket size and installed horsepower is weak, and 
the data available on the whole over-represents smaller dredges, an alternate method was 
used.  The dredging dictionary (NDC, 2016) lists the winning contractor for each 
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project.  Looking at dredging projects completed over the past 5 years, a list of 
contractors who completed 5 or more projects was compiled.  While there were over 10 
companies that met this requirement, only 3 of them had available horsepower data.  The 
three companies were Great Lakes Dredge and Dock Company, Manson Construction 
Company, and Weeks Marine, Incorporated.  As a result, the average installed 
horsepower was determined by taking the average installed horsepower of these 
companies’ clamshell dredges.  This resulted in an average installed horsepower of 2038 
HP, which became the default value for the estimating program. 
Labor 
 Labor is another significant portion of a dredge’s operating costs.  Typical crew 
sizes for a mechanical clamshell dredge were obtained from Adair (2004) and RS Means 
(2015).  Both sources consider a dredge crew to consist of a foreman, 2 laborers, a crane 
operator, an oiler, and a light equipment operator.  Since the typical clamshell dredge is 
not propelled, this program also considers the labor costs associated with tugs and 
workboats.  A project is assumed to have a single tugboat crewed by a vessel captain and 
a deckhand (laborer), and a single small workboat has a small workboat crewed by two 
laborers.  Hourly wage rates were obtained from RS Means Heavy Construction Index 
(2015).  For each hourly rate, a job-specific workman’s compensation rate is applied to 
the “bare” wage rates, as well as an additional 18% “wage overhead” rate to account for 
items such as payroll taxes, unemployment insurance, risk insurance, and public liability 
costs.  The result is a “burdened” hourly rate, which is then multiplied by the number of 
hours worked per day to develop a daily labor cost. 
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Support Equipment 
In addition to the dredge, a mechanical dredging project requires hoppers for 
placing the dredged material excavated by the dredge, a tugboat to transport hoppers to 
and from the disposal site, and a workboat to maneuver the dredge.  It is assumed that a 
dredging contractor would rent this equipment.  Rental rates for this equipment were 
obtained from RS Means Heavy Construction Index (2015).  The rental rates assume 
maintenance and operation costs only, labor is not included in the rates, hence the reason 
for accounting for tugboat and workboat operators in the Labor section.  
Maintenance and Repairs 
Maintenance and repair costs are based on the capital cost of the dredge (Bray et 
al, 1997).  Bray et al develop two repair factors, one for minor repairs, known as running 
maintenance, and one for major repairs, such as dry-dock, equipment overhaul, or other 
types of depot-level maintenance.  For a non-propelled clamshell dredge, the running 
repair cost per operating day is 0.000130 of the capital cost (Bray et al, 1997).  The 
major repair cost per operating day is 0.000250 of the capital cost (Bray et al, 1997). 
Depreciation and Insurance 
 Bray et al (1997) recommends an average annual insurance premium of 2.5% of 
the insured value of the dredging plant.  For the purposes of this estimating program, the 
insured value is assumed to be the same as the capital cost of the dredge.  The annual 
insurance cost is then divided by the number of working days per year to obtain a daily 
insurance cost to use in a project estimate. 
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Overhead and Bonding 
Bray et al (1997) recommends an overhead rate of 9% of the project costs 
outlined above.  Belesimo (2000) recommends a bond of 1.0 to 1.5% of the same costs.  
This estimating program combines overhead and bonding into a total rate of 10% of 
project operating costs. 
Cost Factors 
After obtaining a total cost, cost factors are applied to the total to account for 
pricing differences based on location, and any inflation or deflation that occurs when 
projects from different years are compared.  The location factors are published by the 
USACE, and vary based on the year and state selected.  For projects in 2015 or later, the 
2015 location factors are used, since 2015 is the most recent year for which USACE 
location index data is available.  For projects prior to 2002, the 2002 set of location 
indices are used, as the historical location indices are only reported from 2002 up to the 
most recent data available (USACE, 2016). 
For inflation factors, the USACE also publishes cost indices for civil works 
projects.  The publication consists of past historical information, as well as estimated 
indices for future years, based on Office of Management and Budget projections 
(USACE, 2016). 
The USACE cost factors were used because they are intended for estimating 
costs for civil works projects that the USACE oversees, which includes dredging 
projects.  The other advantage is that the future inflation rates are based on a more 
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informed assumption, rather than assuming a constant inflation rate as previous dredge 
estimating programs have (Wowtschuk, 2016 and Adair, 2005). 
A note when using the cost and location indices: the USACE publishes the data 
based on fiscal year, not calendar year.  The US government fiscal year begins on the 01 
October preceding the calendar year.  For example, Fiscal year 2017 began on October 
1, 2016. 
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THE DREDGE ESTIMATING PROGRAM 
 
Using the Production and Cost Estimate methodologies described in the previous 
sections, an Excel-based dredge estimating program was developed.  The program 
consists of 10 separate worksheets, corresponding to different aspects of the production 
and cost estimating process.  The program is constructed with the expectation that the 
user may only have limited information regarding a dredging project.  The program 
allows a user to obtain a reasonably accurate cost estimate with only the dredged 
volume, average digging depth, project location, and project year known.  However, the 
program does allow the user the flexibility to modify default values and add additional 
information if desired based on job-specific knowledge.  Examples include modifying 
equipment-specific characteristics such as, bucket size, swing speed, hopper size, and 
fuel consumption, or project-specific characteristics such as sediment type, distance to 
placement site, prevailing labor rates, and fuel prices. 
 
How to Use the Program 
 
 The first tab allows the user to enter the required input values, which are the 
volume of sediment to be dredged, the project location, and project year.  A dropdown 
menu is provided to select the project year through 2027, and another dropdown menu 
allows the user to select any of the 50 United States plus the District of Columbia for the 
project location.  The user can also select the national average, which corresponds to a 
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location factor of 1.0.  The input page also contains a summary of the overall project 
cost estimate, the estimated time to complete the project, and also computes the 
estimated cost on a per cubic yard basis, by taking the total cost and dividing it by the 
volume of sediment to be dredged.  Additionally, the inputs page lists the default values 
used throughout the program, thus easily allowing the user to modify values based on 
project-specific information available. 
 
Default Values 
 
 The accuracy of the cost estimate will depend in large part on the user’s ability to 
obtain project-specific information.  In addition to the input values described in the 
previous section, other important parameters include the sediment type and bucket size.  
Also, any project-specific costs, if known, should be accounted for in the estimating 
process. 
Bucket Size 
 The program is constructed such that the bucket size varies based on the amount 
of dredged material being excavated.  For projects with a volume of less than 76,455 m3 
(100,000 yd3), a bucket size of 4.5 m3 (6 yd3) is used.  The bucket size increases to 7.65 
m3 (10 yd3) for project volumes from 76,455 m3 up to 191,139 m3 (100,000 to 250,000 
yd3).  For project volumes greater than or equal to 191,139 m3 (250,000 yd3), the default 
bucket size is 11.5 m3 (15 yd3). 
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The variation in default bucket size corresponds with the smallest one-third, 
median one-third, and largest one-third of dredging projects on the basis of volume.  
According to the dredging dictionary (NDC, 2016), from fiscal year (FY) 2012 to FY 
2016 there were two-hundred and twelve bucket dredging projects with estimated 
volumes listed. Seventy of these projects had volumes of less than 76,455 m3 (100,000 
yd3), sixty-four project volumes ranged from 76,455 m3 to 191,139 m3 (100,000 to 
250,000 yd3), and the remaining seventy-eight projects had volumes greater than or 
equal to 191,139 m3 (250,000 yd3).  The default bucket sizes selected therefore provide a 
reasonable means of differentiating between small, mid-size, and large dredging 
projects.  Alternately, the user can input a unique bucket size if the information is 
known. 
Sediment Type 
The program allows the user to select the soil type for the project.  As discussed in the 
Production Rate Estimate Methodology section, the sediment type affects the production 
calculations, specifically bucket fill factor and the bucket capacity modifier.  Using the 
information presented by Adair (2004), the user can select from six different sediment 
types for developing the cost estimate.  The different soil types are summarized in Table 
1. 
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Table 1: Sediment Types 
1 mud 
2 loose sand 
3 compact sand 
4 sand and clay 
5 stone 
6 broken rock 
 
 
 
The program assumes a default sediment type of sand and clay.  The default sediment 
type is typical for maintenance dredging projects (Herbich, 2000).  The user can modify 
the sediment type if historical data or a site investigation indicates a different sediment 
type is present. 
Cycle Time Parameters 
 The default values for cycle time parameters are based on the values from Adair 
(2004).  Table 2 provides a summary of the default values used for the production 
estimates. 
 
 
Table 2: Default Values for Cycle Time Calculation 
Cycle Time Inputs 
Swing Angle (θsw) 120 degrees 
Swing Speed (ωsw) 21 degrees/sec 
Fall Velocity (ufall) 1 m/s 
Grab Time (tclose) 1 s 
Lift Velocity (uraise) 1 m/s 
Empty Time (topen) 2.6 s 
Barge Freeboard height (hb) 2 m 
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Delay Factors 
The default delay factors were the same as those selected by Adair (2004).  Table 3 
presents the default values used. 
 
 
Table 3: Default Values for Calculating Delay Factors 
Delay Inputs 
time to advance dredge (ta) 0.33 hr 
time to change hopper (th) 0.25 hr 
Area Dredged in single position (A) 1142.7 m2 
Cut Depth (z) 2 m 
Hopper Capacity (H) 3440 m3 
 
 
 
Additional Costs 
 The estimating program affords the user the opportunity to account for additional 
project-specific costs such as rock or debris removal, government-directed standby time, 
or environmental monitoring.  The program uses a default value of zero for these costs, 
since they are not included in every dredging project. 
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RESULTS 
 
Comparison Methodology 
 
After developing the production and cost estimates using the methodology 
explained previously, the next step was to compare the results of the estimating program 
to recently completed dredging projects. 
As stated earlier, the US Army Corps of Engineers (USACE) oversees most 
dredging projects in the United States.  USACE maintains the Navigation Data Center 
(NDC), which includes data on past, present, and future dredging contracts such as 
planned project timelines, solicitation schedules, and listings of awarded dredging 
contracts.  The listing of awarded dredging contracts is known as the dredging 
dictionary, and contains information such as the type of dredge used, the amount of 
material estimated to be dredged, the disposal method, the government estimate, the 
winning bid and contractor, actual cost and volume removal, and project dates.  The 
most important information obtained from the dredging dictionary is the estimated 
material to be dredged, as this is an input for the cost estimate, as well as the winning bid 
and government cost estimates, in order to compare the results.  The NDC also maintains 
bid abstracts for most of the dredging projects.  The bid abstracts contains a breakdown 
of the dredging costs by contract line item, and provides the government estimate, 
winning bid, and bids from other contractors for each line item. 
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Another important input to the program is the average digging depth.  After 
selecting projects for comparison, the digging depth was determined using project 
information regarding channel layout and channel depths available through the USACE 
district websites and correlated with navigation charts that are available from the 
National Oceanic and Atmospheric Administration (NOAA) Office of Coast Survey 
(OCS, 2017).  The dredging dictionary provides a latitude/longitude location for each 
dredging project, which can be used to correlate the project location to a particular 
navigation chart.  Navigational charts, especially harbor charts, provide accurate channel 
depth information and were used to develop average channel lengths when the data were 
not available from the USACE district websites.  The navigation channel depths 
recorded in harbor charts are based on USACE hydrographic surveys.  An average of the 
depths listed on the harbor chart corresponding to the project location was used. 
 
Overview of Selected Projects 
 
Eight recent dredging projects were selected from the NDC’s dredging 
dictionary.  These projects were selected based on availability of corresponding bid 
abstracts and completeness of information contained in the dredging dictionary.  In order 
to keep the analysis relevant to dredging production costs, the selection process focused 
on projects that did not include job-unique line items in the bid abstracts, such as 
turbidity monitoring, dredged material inspectors, standby time, and debris removal.  
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Also, for consistency in the evaluation method, projects with open-water disposal were 
selected. 
Barcelona Harbor 
 Barcelona Harbor is located on Lake Erie, in New York State.  The project depth 
is 3 m (10 ft) for the entrance channel, and 2.4 m (8 ft) for the inner harbor (OCS, 2016).  
An average digging depth of 2.7 m (9 ft) was used for the project input.  The project 
took place in FY 2014.  The estimated dredging volume was 54,283m3 (71,000 yd3). 
Table 4 summarizes the project information. 
 
 
Table 4: Barcelona Harbor Project Information 
 
Location (State) New York 
Year 2014 
Average Digging 
Depth, m (ft) 
3 
(9) 
Volume, m3 (yd3) 
54,283 
(71,000) 
 
 
 
Erie Harbor 
Erie Harbor is located on Lake Erie, in Pennsylvania.  The project depth ranges 
from 8.5-8.8 m (28-29 ft) for the entrance channel, and 5.5-8.5 m (18-28 ft) for the inner 
harbor (OCS, 2016).  An average digging depth of 7.6 m (25 ft) was used for the project 
input.  The project took place in FY 2014.  The estimated dredging volume was 191,139 
m3 (250,000 yd3). Table 5 summarizes the project information. 
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Table 5: Erie Harbor Project Information 
 
Location (State) Pennsylvania 
Year 2014 
Average Digging 
Depth, m (ft) 
7.6 
(25) 
Volume, m3 (yd3) 
191,139 
(250,000 ) 
 
 
 
Fairport Harbor 
Fairport Harbor is located on Lake Erie, in Ohio.  The project depth ranges from 
7.6 m (25 ft) at the approach channel, harbor channel and mooring area, down to 6.4 m 
(21 ft) at the landward end of the navigation channel, with an 8.8 m (18 ft) deep turning 
basin (OCS, 2016).  An average digging depth of 7.3 m (24 ft) was used for the project 
input.  The project took place in FY 2014.  The estimated dredging volume was 229,366 
m3 (300,000 yd3). Table 6 summarizes the project information. 
 
 
Table 6: Fairport Harbor Project Information 
 
Location (State) Ohio 
Year 2014 
Average Depth, m 
(ft) 
7.3 
(24) 
Volume, m3 (yd3) 
229,366 
(300,000 ) 
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Huron Harbor 
Huron Harbor is located on Lake Erie, in Ohio.  The project depth ranges from 
8.8 m (29 ft) at the approach channel and entrance channel, to 8.2 m (27 ft) at the end of 
the navigation channel, with a 6.4 m (21 ft) deep turning basin (OCS, 2016).  An average 
digging depth of 8.5 m (28 ft) was used for the project input.  The project took place in 
FY 2014.  The estimated dredging volume was 210,253 m3 (275,000 yd3). Table 7 
summarizes the project information. 
 
 
Table 7: Huron Harbor Project Information 
 
Location (State) Ohio 
Year 2014 
Average Depth, m 
(ft) 
8.5 
(28) 
Volume, m3 (yd3) 
210,253 
(275,000) 
 
 
 
Lorain Harbor 
Lorain Harbor is located on Lake Erie, in Ohio.  The project consists of the 
Lorain Harbor Channel, and the Black River Channel (OCS, 2016).  The project depth 
ranges from 8.5-8.8 m (28-29 ft) in the Lorain Harbor Channel, and 8.2-8.5 m (27-28 ft) 
in the Black River Channel (OCS, 2016).  An average digging depth of 8.5 m (28 ft) was 
used for the project input.  The project took place in FY 2014.  The estimated dredging 
volume was 126,151 m3 (165,000 yd3). Table 8 summarizes the project information. 
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Table 8: Lorain Harbor Project Information 
 
Location (State) Ohio 
Year 2014 
Average Depth, m 
(ft) 
8.5 
(28) 
Volume, m3 (yd3) 
126,151 
(165,000 ) 
 
 
 
Toledo – Maumee River 
Toledo, OH, is connected to Lake Erie by means of the Maumee River and 
Maumee Bay.  This project was for maintenance dredging of the Maumee River portion 
of the channel.  The project depth ranges from 8.5-8.8 m (28-29 ft) in the Lorain Harbor 
Channel, and 8.2-8.5 m (27-28 ft) in the Black River Channel (OCS, 2016).  An average 
digging depth of 8.5 m (28 ft) was used for the project input.  The project took place in 
FY 2014.  The estimated dredging volume was 76,455 m3 (100,000 yd3). Table 9 
summarizes the project information. 
 
 
Table 9: Toledo-Maumee River Project Information 
 
Location (State) Ohio 
Year 2014 
Average Depth, m 
(ft) 
8.5 
(28) 
Volume, m3 (yd3) 
76,455 
(100,000) 
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Coos Bay Upriver Dredging 
Coos Bay is located on the Oregon Coast, and connects the Coos River to the 
Pacific Ocean.  The Coos River navigation channel consists largely of the portion 
transiting Coos Bay.  This portion is the deepest portion of the channel, and has a project 
depth 14.3 m (47 ft) from the entrance to river mile 1.  From river kilometer (1.9 (mile 1) 
to river kilometer 27.8 (mile 15) the channel depth is 11.3 m (37 ft).  There are two 
smaller navigation channels adjoining the main portion transiting Coos Bay.  These 
smaller portions consist of the South Slough channel and the Isthmus Slough channel.   
The South Slough channel extends from Coos Bay to Charleston, and is located near the 
Pacific Ocean entrance to Coos Bay, with a length of 975 m (3,200 ft), and a depth of 
5.2 m (17 ft).  The Isthmus Slough channel extends from Coos Bay to Millington, with a 
length of 3.7 km (two miles), and a depth of 6.7 m (22 ft) (USACE Portland District, 
2017).  For the purposes of determining the average digging depth of this project, the 
dredging area was assumed to cover the 11.3 m (37ft) deep portion of the channel, the 
South Slough Channel, and the Isthmus Slough channel.  A channel length-averaged 
depth was computed, using the following method: 
𝑑𝑎𝑣𝑒𝑟𝑎𝑔𝑒 =
∑(𝑑𝑐ℎ𝑎𝑛𝑛𝑒𝑙 ∗ 𝐿𝑐ℎ𝑎𝑛𝑛𝑒𝑙)
∑ 𝐿𝑐ℎ𝑎𝑛𝑛𝑒𝑙
 
(17) 
where daverage is the average channel depth, dchannel the depth of each channel segment, 
and Lchannel the length of each channel segment.  For this project, the average depth was 
computed to be 10.7 m (35 ft).  The project took place in FY 2015.  The estimated 
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dredging volume was 198,784 m3 (260,000 yd3). Table 10 summarizes the project 
information. 
 
 
Table 10: Coos Bay Upriver Dredging Project Information 
 
Location (State) Oregon 
Year 2015 
Average Depth, m 
(ft) 
10.7 
(35) 
Volume, m3 (yd3) 
198,784 
(260,000) 
 
 
 
Suisun Bay 
Suisun Bay is located in the San Francisco Bay area.  The navigation channel is 
roughly oriented west-east.  It is extends from Carquinez Strait at Martinez to its eastern 
terminus at the mouth of the San Joaquin River.  The project depth is 10.7 m (35 ft) for 
the entire length of the channel (OCS, 2016).  The project took place in FY 2015.  The 
estimated dredging volume was 133,797 m3 (175,000 yd3).  Table 11 summarizes the 
project information. 
 
 
Table 11: Suisun Bay Project Information 
 
Location (State) California 
Year 2015 
Average Depth, m 
(ft) 
10.7 
(35) 
Volume, m3 (yd3) 
133,797 
(175,000) 
 
 48 
 
Cost Comparison with Recent Dredging Projects 
 
For each project, the required inputs for each project (volume of material to 
dredge, average dredging depth, project location, and year) were entered on the inputs 
page.  Once entered, the estimating program generated an estimated project cost.  The 
project cost from the estimating program was then compared against the winning bid for 
that project, and the government’s independent cost estimate.  Additionally, the 
government estimate was compared to the winning bid.  In addition to comparing the 
differences between the winning bids and the various estimates on a per-project basis, 
the total estimates, i.e. the sum of all of the projects were compared.  Additionally, the 
mean absolute percent error, or the average of the absolute values for the percentages 
above or below the winning bid, was determined for each estimating method.  Table 12 
presents the results.  Negative values indicate that the estimate was less than the winning 
bid.  For the last column of Table 12, a negative value indicates the Paparis estimate was 
less than the government estimate. 
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Table 12: Total Project Cost Comparison, Recent Dredging Projects. 
 
Project 
Winning Bid 
(WB) 
Government 
Estimate 
(GE) 
Paparis 
Estimate 
(PE) 
GE vs 
WB 
PE vs 
WB PE vs GE 
Barcelona 
Harbor $602,200 $552,050 $647,861 -8.3% 7.6% 17.4% 
Erie 
Harbor $868,980 $1,330,700 $1,123,416 53.1% 29.3% -15.6% 
Fairport 
Harbor $1,640,000 $1,846,500 $1,231,146 12.6% -24.9% -33.3% 
Huron 
Harbor $1,165,150 $1,231,800 $1,192,673 5.7% 2.4% -3.2% 
Lorain 
Harbor $773,200 $1,310,050 $1,041,344 69.4% 34.7% -20.5% 
Toledo - 
Maumee 
River $436,700 $736,600 $632,245 68.7% 44.8% -14.2% 
Coos Bay 
Upriver 
Dredging $2,862,160 $3,824,852 $1,761,572 33.6% -38.5% -53.9% 
Suisun 
Bay $1,769,330 $2,158,825 $1,456,005 22.0% -17.7% -32.6% 
Total $10,117,720 $12,991,377 $9,086,262 28.4% -10.2% -30.1% 
Mean Absolute Percent 
Error     34.2% 25.0% 23.8% 
 
 
 
For the eight projects, three of the Paparis estimates were within 20 percent of 
the winning bid, two were between 20 and 30 percent of the winning bid, two were 
between 30 and 40 percent of the winning bid, and one project was between 40 and 50 
percent of the winning bid.  By contrast, three government estimates, were within 20 
percent of the winning bid, one was between 20 and 30 percent, one was between 30 and 
40 percent, and the remaining three varied from the winning bid by greater than 50%.  
Table 12 also indicates that the Paparis estimate was closer to the winning bid for six of 
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the eight projects compared, with the exceptions being the Fairport Harbor and Coos 
Bay Upriver Dredging projects. 
The results show that the government estimates are consistently higher than the 
winning bid, with the government overestimating the contractor’s bid on seven of the 
eight projects.  The government may intentionally use a more conservative estimate.  
The Anti-Deficiency Act prevents government officials from obligating or expending 
government funds that are not appropriated for that purpose (U.S. Code, 2006).  Because 
the appropriations process is quite lengthy, and requires planning well in advance of  
when the estimate may be completed, it is difficult to obtain additional funds after 
Congress appropriates funding.  Therefore the USACE has an interest in ensuring it can 
adequately support its missions, and using overly conservative estimates is a way to 
ensure adequate funding is available. 
The estimating methods outlined in this paper, referred to as the Paparis estimate, 
yields lower estimates compared to the government estimate.  In seven of the eight 
instances, the government estimate was higher than the Paparis estimate.  In four of the 
eight projects, the Paparis estimate was lower than the winning bid.  The Paparis 
estimates showed the greatest variations from the winning bids on the Lorain Harbor, 
Maumee River, and Coos Bay Upriver Dredging projects.  Figure 6 is a bar chart 
comparing the winning bid to the government estimate and Paparis estimate for each of 
the eight projects.
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Figure 6: Total Project Cost Comparison 
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After comparing the total project cost estimates to the winning bids, the estimates 
were compared on a production costs basis.  For the purposes of this analysis, production 
costs were defined as the costs associated with contract line items on the bid abstracts 
that were dredging and placement-related.  This excluded mobilization/demobilization 
costs, and in the instance of the Coos Bay Upriver Dredging Project, a line item for 
government-directed standby time.  The results are shown in Table 13. 
 
 
Table 13: Production Cost Comparison Results, Recent Dredging Projects 
 
Project 
Winning 
Bid (WB) 
Government 
Estimate 
(GE) 
Paparis 
Estimate 
(PE) 
GE vs 
WB 
PE vs 
WB 
PE vs 
GE 
Barcelona 
Harbor $508,500 $465,450 $587,896 -8.5% 15.6% 26.3% 
Erie 
Harbor $832,000 $1,186,000 $1,019,433 42.5% 22.5% -14.0% 
Fairport 
Harbor $1,559,000 $1,739,000 $1,117,193 11.5% -28.3% -35.8% 
Huron 
Harbor $1,135,000 $1,141,000 $1,082,281 0.5% -4.6% -5.1% 
Lorain 
Harbor $701,500 $1,208,750 $944,959 72.3% 34.7% -21.8% 
Toledo - 
Maumee 
River $398,000 $679,500 $573,725 70.7% 44.2% -15.6% 
Coos Bay 
Upriver 
Dredging $2,114,500 $3,115,100 $1,598,523 47.3% -24.4% -48.7% 
Suisun 
Bay $978,900 $1,258,825 $1,321,239 28.6% 35.0% 5.0% 
Total $8,227,400 $10,793,625 $8,245,247 31.2% 0.2% -23.6% 
Mean Absolute Percent 
Error     35.3% 26.2% 21.5% 
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The production cost comparison yielded interesting results.  When individual 
project estimates were compared, the production cost estimates tended to yield results 
that varied further from the winning bids.  For the Paparis program estimates, five of the 
eight project estimates had the absolute percent error increase.  As a result, this increased 
the mean absolute percent error from 25.0% to 26.8%.  On the other hand, the sum of all 
of the Paparis program estimates yielded a result that was less than 2% of the all of the 
winning bids.  Looking at Table 13, the government estimates were closer to the winning 
bid on four of the eight projects, compared to only two of eight projects when 
considering total project costs (Table 12).  This indicates that the government tends to do 
a better job of estimating production costs compared to estimating total project cost, 
although the relative accuracy of each estimating program remained the same, as the 
mean absolute percent error values only increased by 1.1 or 1.2 percent. 
Compared with Table 12, the variation of the Paparis estimate from the winning 
bid did not change by more than 10 percent for six of the eight projects.  The two 
exceptions were the Coos Bay Upriver Dredging and Suisun Bay projects. 
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Figure 7: Production Cost Comparison 
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Figure 7 provides a bar chart comparing the winning bid, government estimate 
and Paparis estimate of the production costs for the eight projects.  The most significant 
differences in the total cost vs production cost estimates came from the Coos Bay and 
Suisun Bay projects.  These projects had the largest mobilization and demobilization 
costs.  For the Coos Bay project, the mobilization and demobilization costs were 25% of 
the entire bid.  For the Suisun Bay project, the mobilization and demobilization cost was 
45% of the entire bid.  The result was that the Paparis program estimate went from 
underestimating the entire project cost by over 40% to underestimating the project cost 
by less than 30%.  On the Suisun Bay project, the Paparis program estimate 
underestimated the total project cost by nearly 20%, while overestimating production 
costs by 33.3%. 
The Paparis program production estimates were more in-line with the 
government estimates, as shown by the significant reductions of the total variation and 
the mean percent error. For five of the eight projects, the degree of variation between 
Paparis program estimates and government estimates was reduced. 
 
Comparison with Adair (2004) and CDS (2016) 
 
In addition to comparing the estimating program with recently completed 
dredging projects, the estimating program was tested using dredging projects selected by 
Adair (2004) for comparison with his dredging program.  For the five dredging projects 
that Adair (2004) selected, the winning bid was compared with the government estimate, 
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the Adair (2004) estimate, the winning estimate, the Paparis estimate, and the estimate 
using the most recent estimating program available from the Center for Dredging Studies 
(CDS, 2016). 
The five projects that Adair selected were Erie Harbor (1998), Coos Bay (1995), 
Coos Bay (1997), Fernandina Harbor (1994) and Wando River (1994).  Unfortunately, 
with the exception of the Coos Bay (1997) project, the inputs that Adair (2004) used 
were not available in the thesis.  Therefore, the inputs were obtained using information 
available from the dredging dictionary (NDC, 2016), and navigational charts (OCS, 
2016), similar to the methods used for determining inputs for the recently completed 
dredging projects.  For the five projects selected, the dredging volume and project year 
were obtained from the dredging dictionary.  The dredging dictionary provides a latitude 
and longitude position for the project, which was correlated with navigational charts 
(OCS, 2016) to determine the project location.  The digging depth was obtained from 
navigational charts.  The digging depth for Erie Harbor (1995) was assumed to be 7.62 
m (25 ft), the same as the digging depth for the more recent Erie Harbor project 
analyzed.  The digging depth selected for the Coos Bay project was 10.7 m (37 ft).  
Initially, the depth for the Coos Bay (1995) project was assumed to be the same as the 
depth for the Coos Bay (1997) project, however this led to variances greater than 35% 
for both the Paparis and CDS (2016) estimates.  Since the project name is listed in the 
dredging dictionary as “Coos Bay River Mile 12 to 15” (NDC, 2016), this would 
indicate that the dredging project occurred in the upriver portion of the navigation 
channel.  The upriver portion of the channel has a project depth of 11.2 m (37 ft) (OCS, 
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2016), whereas the depth of 14.6 m (48 ft) used by Adair (2004) for estimating the Coos 
Bay (1997) project corresponds with the project depth for the portion of the navigation 
channel near the entrance (USACE Portland District, 2017). 
The remaining values were set to each program’s respective default values.  One 
important difference to note is that Adair (2004) and the CDS (2016) estimating 
programs assume loose sand as the default sediment type, while the Paparis estimating 
program assumes a default sediment type of sand and clay.  Table 14 summarizes the 
inputs for each project. 
 
 
Table 14: Summary of Project Inputs for Comparison with Adair (2004) and CDS 
(2016) 
 
Project Year Location 
Estimated 
Volume (cy) 
Digging 
Depth 
(ft) 
Erie Harbor 1998 Pennsylvania 100,000 25 
Coos Bay 1995 Oregon 600,000 37 
Coos Bay 1997 Oregon 796,200 48 
Fernandina Harbor 1994 Florida 770,000 32 
Wando River 1994 
South 
Carolina 970,000 45 
 
 
 
The project information was inputted into both the Paparis and CDS (2016) programs, 
with the results shown in Table 15. 
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Table 15: Total Project Cost Comparison with Adair (2004) and CDS (2016) 
 
Project 
Gov't 
Estimate 
(GE) 
Winning 
Bid (WB) 
Adair 
(2004) 
Estimate 
(AE) 
Paparis 
Estimate 
(PE) 
CDS (2016) 
Estimate 
(CE) 
GE vs 
WB 
AE vs 
WB 
PE vs 
WB 
CDS vs 
WB 
Erie 
Harbor 
(1998) $357,000 $324,500 $476,000 $406,289 $496,344 10.02% 46.69% 25.20% 52.96% 
Coos Bay 
(1995) $1,692,000 $1,490,000 $1,667,000 $1,753,883 $1,802,960 13.56% 11.88% 17.71% 21.00% 
Coos Bay 
(1997) $3,614,920 $2,939,114 $2,244,314 $2,758,545 $3,131,454 22.99% 
-
23.64% -6.14% 6.54% 
Fernandina 
Harbor 
(1994) $2,502,470 $1,479,820 $1,590,000 $1,575,631 $1,895,363 69.11% 7.45% 6.47% 28.08% 
Wando 
River 
(1994) $3,907,500 $2,360,000 $2,038,000 $2,185,989 $2,769,349 65.57% 
-
13.64% -7.37% 17.35% 
Totals $12,073,890 $8,593,434 $8,015,314 $8,937,572 $10,354,476 40.50% -6.73% 1.01% 17.48% 
Mean 
Absolute 
Percent 
Error           36.96% 18.34% 10.65% 23.90% 
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Based on the results provided in Table 15, the Paparis estimate was closer to the 
winning bid than the results obtained by Adair (2004) on four out of the five projects 
analyzed.  The mean absolute percent error for the Paparis estimates was 10.65%, 
compared to 18.34% for Adair (2004).  When taking the summation of the projects and 
comparing the totals, the Paparis estimate total is 1.01% higher than the winning bid.  
These results indicate that the Paparis estimating program can yield accurate results for 
recent dredging projects as well as older projects, and that the Paparis estimating 
program provides useful results over a range of project types.  Figure 8 provides a bar 
chart that compares the variation between the winning bid and the various estimates. 
Similar to the recent projects analyzed, Figure 8 indicates the tendency of 
government estimates to overestimate the total project cost.  The government estimates 
were all greater than the winning bids for each of the five projects.  This is especially 
noticeable on the Fernandina Harbor and Wando River projects, where the government 
estimates exceeded the winning bids by greater than 50%.  Figure 8 also indicates that 
the CDS (2016) program also consistently provided conservative estimates, however the 
CDS (2016) estimates tended to be closer to the winning bid than the government 
estimates. 
The biggest advantage of the CDS (2016) program, as indicated in Figure 8 is 
that it does not under-predict project costs on larger projects, while the Paparis and Adair 
(2004) estimates both under-predicted the total cost for the Coos Bay (1997) and Wando 
River projects, the CDS (2016). These were the two largest projects that Adair (2004) 
selected, as seen in Table 13. 
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Figure 8:  Project Cost Comparisons with Adair (2004) and CDS (2016) 
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In order to demonstrate how certain project variables can influence the overall 
cost estimate, a sensitivity analysis was performed.  The sensitivity analysis consisted of 
varying a single project parameter, while holding the remaining project parameters 
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changing parameter.  The test project consisted of a theoretical dredging project for 
382,277 m3 (500,000 yd3) of material to be dredged.  The location factor was set to 1.0 
by selecting the “national average” location in the program.  The year selected was 2015, 
thus ensuring that the cost inflation factor was 1.0.  The default depth was 7.6 m (25 ft), 
and the default sediment type was sand and clay.  The sensitivity analysis explored the 
effect on project cost when sediment type, bucket size, digging depth, and planned 
operating time were varied. 
The first parameter considered was the sediment type.  The program was run for 
each of the six sediment types that the program allows the use to choose from: mud, 
loose sand, compact sand, sand and clay, stones, and broken rock.  The results are shown 
in Figure 9. 
 
 
  
Figure 9: Sensitivity Analysis, Impact on Total Project Cost Due to Variation in 
Sediment Type. 
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Figure 9 indicates that the project cost will increase significantly if the project 
requires stone or broken rock removal.  This is because stone and broken rock 
significantly reduce the capacity modifier and the fill factor for the clamshell bucket 
(Adair, 2005).  By effectively reducing the bucket’s capacity, the change in sediment 
type decreases the production rate, which leads to a longer project timeline.  Since most 
project costs are calculated on a rate basis (e.g. cost per day), the result is an increased 
project cost.  For this reason, dredging projects will include a separate line item for rock 
removal (NDC, 2013) 
Since stone and broken rock can have such a significant impact on the overall 
project, the sensitivity analysis is shown in Figure 10 with the stone and broken rock 
sediment types omitted. 
 
 
  
Figure 10: Sensitivity Analysis, Impact on Total Project Cost Due to Variation in 
Sediment Type, Stones and Broken Rock excluded. 
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While the effect on project cost is less significant when broken stone and rocks 
are omitted, the sediment type can still have a significant effect on the project cost.  If a 
sediment type other than the default input of sand and clay is selected, the project cost is 
reduced, with the maximum reduction for a situation where the sediment type is pure 
mud. 
For the bucket size comparison, Figure 11 shows the impact on total project cost 
due to varying the bucket size.  For this comparison, the bucket size was varied from 
1.53 m3 to 19.1 m3 (2 yd3 to 25 yd3) at 0.76 m3 (l yd3) increments, and from 19.1 m3 to 
38.2 m3 (25yd3 to 50 yd3) using 3.8 m3 (5 yd3) increments. 
 
 
 
Figure 11: Sensitivity Analysis, Impact on Total Project Cost Due to Variation in 
Bucket Size. 
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bucket sizes have on project costs, Figure 12 shows the relationship between bucket size 
and project costs for buckets from 1.53 m3 to 3.82 m3 (2 yd3 to 5 yd3), and Figure 13 
shows the relationship between bucket size and project cost for buckets from 3.82 m3 to 
38.2 m3 (5 yd3 to 50 yd3). 
 
 
 
Figure 12: Project Cost vs Bucket Size, 2 to 5 Cubic Yard Bucket Size 
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Figure 13: Project Cost vs Bucket Size, 5 to 50 Cubic Yard Bucket Size 
 
 
 
The reason for the dramatic cost increase for the smallest bucket size is due 
primarily to the bucket fill factors.  As seen in equations (1) through (6), the bucket fill 
factors are logarithmic functions of bucket size.  The result is that the bucket fill factor 
changes the most for the smallest bucket sizes, with the increases becoming less as the 
bucket size increases.  While the bucket size itself does impact the production rate, the 
fill factor effects dominate the sensitivity analysis.  This can be seen in Figure 14, which 
reproduces the bucket fill factor curve for the sand and clay sediment type.  For bucket 
sizes from 1 m3 to 5 m3 (1.3yd3 to 6.5 yd3) the fill factor increases by almost 50%, from 
5 m3 to 10 m3 (6.5 yd3 to 13.1 yd3) the fill factor increases by only 17%, and from 10 m3 
to 15 m3 (13.1 yd3 to 19.6 yd3) the fill factor increases by 7%. 
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Figure 14: Bucket Fill Factor vs Bucket Size, Sand and Clay Sediment Type 
 
 
 
The next parameter analyzed was the digging depth.  The digging depth was 
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Figure 15: Sensitivity Analysis, Impact on Total Project Cost Due to Variation in 
Digging Depth. 
 
 
 
Figure 15 shows a linear relationship between the digging depth and the project 
cost.  The impact on project cost is because the increased digging depth increases the 
cycle time.  The increased cycle time thus decreases the dredge’s productivity and 
increases the project time, thus increasing the project cost.  The apparent outlier at the 
7.62 m (25 ft) digging depth is likely due to the fact that the estimating program rounds 
the project time up to the next day, e.g. if the project is estimated to take 15.1 days to 
complete, the program rounds up to 16 days.  This is significant because most of the 
project costs are based on a daily rate.  Thus, it is possible for a slight variation in the 
digging depth to have no impact on the project cost. 
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The final parameter analyzed was estimated planned operating hours per day.  
The program default is set at 16 hours, or a double-shift.  This value was varied in two-
hour increments from 8 hours to 24 hours.  The results are shown in Figure 16. 
 
 
  
 
Figure 16: Sensitivity Analysis, Impact on Total Project Cost Due to Variation in 
Daily Planned Operating Time. 
 
 
 
Figure 16 indicates that increasing the Daily planned operating time from a 
single eight-hour shift to a double-shift reduces the project cost by approximately 38%, 
while increasing to a continuous operating schedule results in a project cost reduction of 
50%.  It is important to note that such an increase may reduce the dredging crew’s 
productivity and thus the effective operating time.  A continuous operating schedule 
would require performing dredging operations during nighttime, which adds to an 
evolution’s overall complexity, and results in less favorable working conditions.  Since 
the analysis performed was a univariate sensitivity analysis, the potential reduction in 
operating efficiency was not considered. 
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CONCLUSION AND RECOMMENDATIONS 
 
This thesis provides the methodology for estimating the production and cost of a 
mechanical clamshell dredging project.  The methodology was used to develop a readily 
available, Microsoft Excel-based program for estimating mechanical clamshell dredging 
costs. 
The program improves upon a previous estimating program developed by Adair 
(2004), and also incorporates and expands upon cost estimating techniques from 
Wowtschuk (2016).  With the expectation of limited project data being known, the 
program allows the user to develop a reasonably accurate cost estimate, while still 
allowing the user to incorporate project- and equipment-specific information when 
available. 
The production rate is calculated using the production rate methodology 
proposed by Bray et al (1997), and is based on bucket size, sediment type, and cycle 
time.  This production rate is further reduced by delay factors, which are vary based on 
dredging area, depth of dredging cut, hopper and tugboat characteristics, and disposal 
site characteristics.  This production rate is used to determine the estimated project 
duration, which largely determines the project’s costs, by combining the production rate 
estimate with assumptions regarding operating cost rates. 
The estimating program resulted in a mean absolute percent error of 23.8% when 
total project costs were compared between the winning bid and the estimating program, 
compared to a mean absolute percent error of 33.5% between the winning bid and the 
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government estimate.  When mobilization/demobilization costs and any other costs not 
related to the dredging and placement of sediment were excluded, and only dredging 
production costs were considered, the result was a mean absolute percent error of 26.8% 
between the winning bid and the estimating program, compared to a mean absolute 
percent error of 35.3% between the winning bid and the government estimate.  This 
indicates that the estimating program developed cost estimates that were closer to the 
winning bid than the government estimate.  However, the estimating program tended to 
underestimate project costs.  While the degree of under-estimation decreased from 
12.1% to 1.9% when only production costs were considered, it is generally better to 
over-estimate rather than under-estimate a project’s costs when developing cost 
estimates. 
 Overall, the accuracy of the program indicates it can reasonably predict 
mechanical clamshell dredging projects for open water disposal.  As with any cost 
estimate, the more information that is known about a dredging project and can be 
incorporated into the estimate, the more accurate the results.  As shown in the sensitivity 
analysis, a clamshell dredge estimate is particularly sensitive to the bucket size.  Hence, 
the decision to incorporate different default bucket sizes into the estimating program’s 
architecture.  Having project data on bucket sizes used when comparing results would 
most likely reduce the variations between the project estimate and the winning bids.  It 
would also help to reduce the level of uncertainty associated with the program’s 
estimates. 
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The capital cost data, and thus its dependent parameters, would benefit from 
more recent cost information that accounts for cost increases in dredge construction due 
to increased bucket sizes and improved technology that may be incorporated in new 
dredge construction.  However, the paucity of capital cost information available to users 
outside of the dredging industry is likely to persist, and thus the data from Bray et al 
(1997) provides the best means of quantifying these costs.  In addition, fuel consumption 
estimates can be improved by comparing the consumption rate of diesel engines installed 
on dredges to the values over the values provided by Bray et al (1997) 
The functionality of the estimating program can be improved by developing an 
estimation methodology for clamshell dredging projects that place the dredged sediment 
in an upland placement area, in addition to the open water placement estimating methods 
used in this thesis.   The program functionality can also be expanded by incorporating 
the production and cost estimating techniques from Bray et al (1997) for backhoe 
mechanical dredges to further improve the versatility of the estimating program. 
An additional improvement to the estimating program would be a refinement of the 
mobilization and demobilization cost estimate methodology.  This estimating program 
adopts a one-size-fits-all approach by estimating theses costs as a percentage of the 
production costs.  Further analysis of dredging projects may reveal correlation between 
project size or certain project characteristics and mobilization costs. 
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APPENDIX A 
USER’S GUIDE 
 
This guide serves as a walkthrough for the user to understand the mechanical 
clamshell production and cost estimation program.  It will explain to the user all of the 
steps required to develop an estimate, including acquiring the data inputs required to use 
the dredging program, highlight default settings within the program, and explain the 
calculation, process, and the accompanying results.  This guide will walk the user 
through the estimating process used for the Suisun Bay project estimate in this thesis. 
Finding the Required Project Inputs 
 The program is designed to allow the user to generate a reasonable cost estimate 
with limited information.  There are four inputs that the user must obtain in order to use 
the program: volume to be dredged, average digging depth, project year, and project 
location (state).  To obtain project volumes, it is recommended that the user obtain 
volumes from the dredging dictionary.  The dredging dictionary contains a wealth of 
dredging project information dating as far back as 1990.  The information contained in 
the dredging dictionary includes estimated dredging volumes, dredge types and disposal 
methods used, government estimates, winning bids, project dates, contractor 
information, and actual project information.  As of the writing of this user guide, the 
NDC maintains its dredging dictionary here: 
http://www.navigationdatacenter.us/db/dredging/xls/dredging.xlsx. 
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   If historical project information is not available for the location of the dredging 
project the user is trying to estimate, an alternative method is to calculate the dredging 
prisms for the project.  The user can do this using channel project dimensions listed on 
navigational charts.  Navigational charts are maintained by NOAA’s Office of Coast 
Survey (OCS).  OCS has a useful chart locator tool here that will easily allow the user to 
identify the specific navigational chart required.  The locator tool can be found here:  
http://www.charts.noaa.gov/InteractiveCatalog/nrnc.shtml. 
The user will likely have to estimate the vertical dimension of the prism, assuming 
hydrographic survey information is not available.  Another source of channel dimension 
information is the cognizant USACE district website.  Many of the USACE districts 
maintain hydrographic surveys for navigation channels within their area of 
responsibility.  This survey data will provide the user with information needed to make a 
more informed dredging volume calculation.  The various USACE district websites can 
be accessed via this link: http://www.usace.army.mil/Locations.aspx. 
 The average digging depth can be obtained from either navigational charts or the 
local USACE district website.  Project year and project location are self-explanatory. 
Entering Required Project Inputs 
The “Inputs” sheet is shown in Table A-1.  The user enters the required data in 
the appropriate cell.  For ease of use, the program has color-coded cells throughout to 
help differentiate between inputs, default values, calculated values, and tabulated values.  
Required inputs are green, default values are blue, calculated values are orange, and 
values that are tabulated or obtained from other portions of the program are yellow. 
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Table A-1: Estimating Program Input Sheet 
 
  
 
 
 
For project year and location, the program has dropdown menus.  For project volumes 
and digging depth, it is important to provide the inputs in cubic yards and ft, 
respectively. 
The inputs sheet also summarizes the project outputs, thus easily allowing the 
user to obtain the results.  Below the “Outputs” section is the “Default Values” section.  
This section contains the default values that can have the biggest influence on the overall 
estimate, and as such are values that the user would want to adjust if project-specific 
information is available.  For bucket size, the program will automatically adjust the 
bucket size based on the volume to be dredged.  Projects with less than 76,455 m3 
(100,000 yd3) have a default bucket size of 4.59 m3 (6 yd3), projects between 76,455 m3 
(100,000 yd3) and 191,139 m3 (250,000 yd3) assume a default bucket size of 7.65 m3 (10 
Inputs
Volume to be dredged 175,000 cubic yards
Digging Depth 35 ft
Project Year 2015 Select Year
Project Location CALIFORNIA Select State
Outputs
Time to Complete Dredging Project 33 days
Cost of Dredging Project $1,456,005
Cost per cubic yard $8.32
Production Cost $1,321,239
Mobilization/Demobilization $134,766
Default Values
Bucket size 10 cubic yards
Sediment Type 4
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yd3), and projects greater than 191,139 m3 (250,000 yd3) assume a bucket size of 11.5 m3 
(15 yd3). 
For sediment type, the user selects from a number from 1 to 6, with each number 
corresponding to a sediment type.  The legend, shown in Table A-2, is near the 
dropdown menu.  The default value assumes a sand and clay sediment type. 
 
 
Table A-2: Sediment Type Legend 
 
Sediment Types 
1 mud 
2 loose sand 
3 compact sand 
4 sand and clay 
5 stone 
6 broken rock 
 
 
 
Bucket Capacity, Bulking, and Bucket Fill Factors 
 The next sheet in the program is the “Fill and Bulking Factors” sheet.  It provides 
the bucket capacity factors, bulking factors, and calculates the bucket fill factors.  The 
first portion of the sheet is shown in Table A-3.  The default values for these factors 
were obtained from Bray et al (1997).  The values at the bottom of Table A-3 are the 
bucket capacity factor and bulking factor value used for the production calculations, and 
correspond to the sediment type selected. 
 Table A-4 shows the fill factor portion of the sheet, which is for calculating the 
bucket fill factor.  The bucket fill factors are a function of the bucket size, and are 
calculated using the curves from Adair (2004).  The fill factor value at the bottom of 
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Table A-4 corresponds to the sediment type selected and is used for the production 
calculation. 
 
 
Table A-3: Bucket Capacity Factor and Bulking Factor 
 
  
 
 
 
Table A-4: Fill Factor Calculations 
 
 
Bucket Capacity Factor
Mud 1
Sand/Clay 0.72
Stone/Rock 0.36
Bulking Factors
1 Mud 1.15
2 Loose Sand 1.1
3 Compact Sand 1.3
4 Sand and Clay 1.25
5 Stone 1.3
6 Broken Rock 1.5
Bucket Capacity Factor 0.72
Bulking Factor 1.25
Fill factor calculations
Bucket size (from inputs): 7.65 m^3
Sediment type (from inputs): 4
1 Mud fill factor 0.82
2 Loose sand fill factor 0.79
3 Compact sand fill factor 0.74
4 Sand and clay fill factor 0.67
5 Stone fill factor 0.54
6 Broken rock fill factor 0.39
Bucket Fill Factor 0.67
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Production 
The production sheet develops the production estimate for the project.  It consists 
of determining the maximum production rate, or digging production rate.  The program 
also determines the productivity of the scows, or a hauling production rate, to ensure the 
estimate has an adequate number of scows to support the digging production rate.  The 
default values for this sheet were obtained from Adair (2004).  Although the inputs page 
requires inputs in US customary units, the production calculations require SI units.  The 
reason for this difference is to allow the user to easily enter data obtained from the NDC, 
OCS, and/or the local district, since all of this information is provided in US customary 
units.  The digging production rate portion of the production calculations is shown in 
Table A-5. 
The next portion of the production sheet is the hauling production rate 
calculation, shown in Table A-6.  The hauling production rate calculation ensures the 
estimate has enough scows to keep the dredge from sitting idle.  The number of scows is 
used later in the cost estimate portion.  If the placement area for the project is quite far, 
the project may require a greater number of scows than usual.  At a minimum, two 
scows will be required.  If more than 3 scows are required, the program will prompt the 
user to manually input the number of scows.  The user will not be able to calculate costs 
until the hauling production rate is less than the digging production rate.  The default 
values for the hauling production calculation were selected based on the author’s 
experience. 
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Table A-5: Digging Production Rate Calculations 
  
 
 
 
 
 
Inputs
Bucket Size 7.64555 m^3
Sediment Type 4
Required volume (in-situ) 133,797 m^3
Cycle Time Inputs
Swing Angle 120 degrees
Swing Speed 21 deg/sec
Fall Velocity 1 m/s
Grab Time 1 s
Lift Velocity 1 m/s
Empty Time 2.6 s
depth 10.67 m
Barge Freeboard height 2 m
Cycle Time 40.4 s
Digging Production Rate
Bucket Capacity Factor 0.72
Bucket Fill Factor 0.67
Modified Bucket Capacity 3.69 m^3
Nominal Digging Production Rate 329.53 m^3/h
Total Digging Time 406.03 h
Delay Inputs
time to advance dredge 0.33 hr
time to change hopper 0.25 hr
Area Dredged in single position 1142.7 m^2
Cut Depth 2 m
Hopper Capacity 3440 m^3
Bulking Factor 1.25
advance delay factor 0.94
hopper delay factor 0.97
Maximum Digging Production Rate 302.48 m^3/hr
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Table A-6: Hauling Production Calculations 
   
 
 
 
The final portion of the production sheet is the project duration calculation, 
shown in Table A-7.  The program determines the project duration based on the hours 
per day the dredge plans to operate, and percentage of time the dredge is available for 
operations.  In this case, a 16 hour (double-shift) working day was selected, and it is 
expected that the dredge is available for operations during 85% of that time.  The 85% is 
intended as a default value, however the user can adjust for project-specific disruptions 
such as frequent vessel traffic, dredge crew and management skill, or other project 
conditions (Bray et al, 1997).  If the number of scows inputted for the project is 
insufficient, the program will return an error for the “days to complete digging” value.  
Hauling Production Rate
Hopper Capacity 3440 m^3
Usable Capacity 95%
Bulking Factor 1.25
In-situ mat'l capacity 2614.4 m^3
time to fill barge 7.93 hr
prepare to haul hopper 0.25 hr
distance to placement site 10 NM
hauling speed, loaded 4 kts
time to reach disposal area 2.5 hr
unloading time 0.08 hr
return distance to dredge 10 NM
hauling speed, unloaded 5 kts
return time 2.00 hr
remove tugboat 0.17 hr
Total Hauling Time 5.00 hr
Production Rate per Scow 202.14 m^3/hr
Number of Scows 2
Scow Production Rate 404.27 m^3/hr
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At this point the user has completed the production estimate and is ready to progress to 
the cost estimate. 
 
 
Table A-7: Project Duration and Final Production Rate Calculations 
Accounting for Maintenance/Down 
Time     
Hours per day dredge plans to operate 16 hr 
 % Time Dredge available for operations 85%   
Actual Dredge Working Time per Day 13.6 hr/day 
Days to complete digging 32.52453 days 
   
Final Production Rate 302.4801 m^3/hr 
 
 
 
Costs 
 The next sheet is the “Costs” sheet, which develops a daily cost for the project, 
then develops the total production cost based on the project duration calculated in the 
“Production” sheet.  The production cost is used to calculate the mobilization and 
demobilization costs, which is added to the production cost to obtain the total project 
cost.  Table A-8 shows the cost calculations. 
 The first part of the cost calculations is the daily cost, with the first line item 
being the fuel cost.  The fuel cost is calculated based on the horsepower of the dredging 
plant.  See the “Fuel” section of this user guide for more detail on how the fuel costs 
were calculated.  The lubricant costs are assumed to be 10% of fuel costs and are the 
next daily line item.  Minor repairs, major repairs, insurance, and depreciation are the 
next line items, and are calculated based on the capital cost of the dredge.  See the 
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“Capital Cost” section of this user guide for more detail.  The crew and labor calculation 
is detailed in the “Labor” section of this guide, and the equipment rental details are also 
included in the “Capital Cost” section. 
Once the daily cost line items are known, they are added together to develop a 
daily project cost.  To this subtotal, the overhead and bonding rates are applied and 
added to the subtotal.  To this new total (“Daily total w/ovhd and bonding”), the profit 
rate is applied.  The profit is added to the project total, and the result is the Total Daily 
Cost.  Default values for overhead, bonding, and profit are 8.5%, 1.5%, and 10% 
respectively, and can be modified by the user. 
 The total daily cost is multiplied by the project duration calculated in the 
“Production” sheet and rounded up to the next day.  For example, if the project duration 
is 29.1 days the project duration is rounded up to thirty days.  In the case of the Suisun 
Bay estimate, Table A-7 indicates the project duration was estimated to be 32.5 days, so 
that is rounded up to 33 days for the purpose of production costs.  The result is the total 
production cost.  The next line in the cost sheet shows the total production cost with the 
year and location factor applied. 
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Table A-8: Cost Calculations 
  
Daily Costs 2015 Dollars Notes
Fuel $4,297 cost per day
Lubricants $430 cost per day (10% of fuel cost)
Minor Repairs $1,883 cost per day
Major Repairs $3,620 cost per day
Insurance $1,207 cost per day
Depreciation $2,413 cost per day
Crew and Labor $8,880 cost per day
Equipment Rentals $5,312 cost per day
Subtotal $28,041 cost per day
Overhead and Bonding
Overhead Rate 8.5%
Bonding Rate 1.5%
Ovhd and Bonding $2,804
$30,846
Profit
Profit Rate 10%
Profit $3,085 Calculated after total w/Ovhd & Bonding
Total Daily Cost $33,930
Total Production Cost $1,119,694
Adjusted Production Cost $1,321,239
Mobilization & Demobilization
Mob/Demob Rate 10.2%
Mob/Demob $114,209
Adjusted Mob/Demob $134,766 Percentage of Production Cost
Total Project Cost $1,233,902
Year Factor 1.00
Year-Adjusted Cost $1,233,902
Location Factor 1.18
Location-Adjusted Cost $1,456,005 Includes year adjustment
Additional Costs
Rock/Debris Removal $0
Government-Directed 
Standby Time $0
Environmental Monitoring $0
Other Project-Specific Costs $0
Total Adjusted Project 
Cost $1,456,005
Daily Total w/ Ovhd & Bonding
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 The next portion is the mobilization/demobilization costs.  This program 
determines the mobilization/demobilization costs as a percentage of the total production 
cost.  The default value is 10.2%, however the user can adjust this value as desired.  
Alternately, the user can enter a mobilization/demobilization cost if known.  The 
program calculates the mobilization and demobilization costs with the year and location 
factors included as well (“Adjusted Mob/Demob”).  After the mobilization and 
demobilization costs are determined, they are added to the total production costs.  The 
project year adjustment factor is first applied, and then the location adjustment factor, 
with the “total adjusted project cost” representing the cost estimate output. 
Capital Cost 
 Table A-9 shows the capital costs portion of the cost estimate, which is located 
on the “Costs” spreadsheet.  The capital cost of dredge, repair multipliers, depreciation 
periods, and insurance rates come from Bray et al (1997), the working days per year 
from Wowtschuk (2016), and the rental rates from RS Means (2015). 
 
 
  
 88 
 
Table A-9: Capital Costs 
 
 
 
 
The capital cost calculation is explained in the “Dredge Capital Costs” section of 
the thesis.  The repair multipliers represent a daily rate for major and minor repairs.  By 
default, the program utilizes the repair multipliers and depreciation period for a grab 
dredge.  The repair multipliers for hoppers and workboats are included if the user wants 
to treat these items as owned, and not rented.  Capital costs for these items would be 
required to utilize this method. 
Costs 1996 guilders 2015 Dollars Notes
Capital Cost of Dredge 
(Bray, 1997) NLG 16,000,000 $14,480,939 2015 US Dollars
Exchange Rate 0.905058695 Oct 2015 USD per 1996 NLG
Equipment Type minor repair major repair
Depreciation Period 
(yrs)
Grab Dredger 0.000130 0.000250 20
self-propelled hopper 0.000130 0.000260 25
dumb hopper 0.000025 0.000050 25
Large Workboat 0.000145 0.000300 20
Small Workboat 0.000145 0.000300 10
Insurance
Rate 2.50%
Working Days/year 300
Rental Rates (RS Means, 01 54 33 80)
Equipment cost/day
800 Ton Barge $944
380 HP Tug $1,961
200 HP workboat $1,463
Repair Multipliers and Depreciation Periods (from Bray et al)
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This portion also includes the rental rates for support equipment.  The number in 
the heading correlates to the section of RS Means (2015) where the rental rate data was 
obtained from, allowing the user to update the data in the future. 
Fuel 
 Table A-10 shows the fuel consumption and cost calculations used for the cost 
estimate.  The fuel estimate is based on a consumption rate of 0.182 L (0.0481 gal) per 
hour per horsepower of installed power from Bray et al (1997).   After converting the 
consumption rate to gallons, it is multiplied by the installed horsepower to determine the 
hourly fuel consumption.  The hourly rate is then multiplied by the number of hours per 
day the dredge plans to operate (from the “Production” sheet) to determine the daily 
consumption rate.  The daily consumption rate is then multiplied by the fuel price per 
gallon to determine the daily fuel cost. 
 
 
Table A-10: Fuel Calculations 
Fuel Consumption Rate 0.182 L/(HP-hr) 
  0.0481 
gal/(HP-
hr) 
Average HP 2038 hp 
Fuel Consumption 98 gal/hr 
  1568 gal/day 
Fuel Price $2.74    
Dredge Fuel Cost/day $4,297.08  $/day 
 
 
 
The price per gallon was obtained from the US Energy Administration (EIA) 
website here: http://www.eia.gov/petroleum/gasdiesel/.  The program uses an 18-month 
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average of monthly U.S. on-highway diesel fuel prices.  EIA reports national prices as 
well as regional prices.  The program utilizes the 18-month average of regional fuel 
prices for the fuel calculation.  The location selected on the “Inputs” sheet determines 
the regional average used. 
Labor 
 The “Labor” sheet is shown in Table A-11.  To estimate labor costs, a “bare” 
hourly labor rate was determined from RS Mean (2015) for each job type.  The bare 
labor rate includes fringe benefits such as paid vacation, health insurance training, etc., 
but excludes legally required benefits such as unemployment insurance, and workman’s 
compensation.  After the bare labor rate is established, a trade-specific workman’s 
compensation rate is applied to the bare labor rate, as well as a flat overhead rate, also 
from RS Means (2015).  The overhead is intended to capture employer costs such as 
Social Security/Medicare withholding (FICA), unemployment insurance, and any risk 
insurance or public liability costs.  The program uses a default overhead rate of 18%. 
Applying the workman’s compensation and overhead percentages to the bare labor rate 
yields the burdened hourly rate for each job type. This burdened hourly rate is multiplied 
by the planned operating hours per day (from the “Production” sheet), and the number of 
laborers per job type.  This process is repeated for each job type, and the totals summed 
to obtain the total daily labor cost. 
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Table A-11: Labor Calculations 
 
  
 
 
 
Miscellaneous 
 The remaining sheets are the tables for the year and location adjustment factors, 
and the exchange rate calculation for the capital cost.  This section of the user guide 
provides guidance if the user wishes to update information for year and location factors, 
however, it is only recommended to do so if the user has some familiarity with editing 
dropdown menus, If functions (including nested If functions), Match Functions, and 
Lookup Functions. 
The annual cost index uses a Lookup function based on the year selected on the 
“Inputs” sheet.  For the year adjustment factor, the user can simply update the “Index” 
values in column I of the “Annual Cost Index” sheet as updated USACE (2016) data 
Dredge Crew (RS Means, B-57) Number
"bare" 
Hourly Rate
Workers 
Comp Overhead
"Burdened" 
Hourly Rate Total/day
Labor Foreman 1 $39.60 13.5% 18% $52.07 $833
Laborer 2 $37.60 14.9% 18% $49.97 $1,599
Equipment Operator, Crane 1 $51.70 9.7% 18% $66.02 $1,056
Equipment Operator, Light Eq. 1 $48.60 9.7% 18% $62.06 $993
Equipment Operator, Oiler 1 $45.20 9.7% 18% $57.72 $924
Total 6 $222.70 $287.85 $4,482
Tug Crew (RS Means, B-83) Number
"bare" 
Hourly Rate
Workers 
Comp Overhead
"Burdened" 
Hourly Rate Total/day
Tug Captain 1 $50.60 14.9% 18% $67.25 $1,076
Deckhand 1 $37.60 14.9% 18% $49.97 $800
Total 2 $88.20 $117.22 $1,875
Workboat Crew (RS Means, B-1G) Number
"bare" 
Hourly Rate
Workers 
Comp Overhead
"Burdened" 
Hourly Rate Total/day
Laborer 2 $37.60 14.9% 18% $49.97 $1,599
Daily Labor Totals 10 $348.50 $455.04 $8,879.63
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becomes available.  If the user wishes to add an additional year, the user can do this by 
adding additional rows to the sheet, adding the year and index, copying the formulas for 
factor and percent increase/decrease from an already entered row, updating the Lookup 
function, and updating the dropdown menu to include the new year(s). 
 The location factor is more complex, as it requires both a year and a location 
input.  It also uses a Lookup function, but it depends on a Match function to allow the 
Lookup function to determine the factor based on two variables.  The Match function 
uses an If function with a nested If function to account for the limited location factor 
data relative to the year indices.  Future location indices can be added to the right of the 
2015 column.  Careful modification of the Match function, Lookup function, and 
dropdown menus is required to incorporate new location factor data. 
 The final sheet is the “Capital Cost” sheet, and contains the data used to calculate 
the exchange rate and inflation rates used to calculate the dredge capital cost in the 
“Costs” sheet. 
